

# TABLE OF CONTENTS

|   |    |
|---|----|
| Executive Summary -----   | i  |
| I. Subproject Description -----   | 1  |
| 1. Purpose/ Objectives  |    |
| 2. Subproject Scope and Dimension   |    |
| A. Comparison of Original and<br>Actual Scope and Dimensions                      |    |
| B. Reasons for Revision/ Modification<br>Of Scope and Dimensions                  |    |
| C. Contribution of Subproject to<br>Relevant (Sub) Sectors                        |    |
| II. Subproject Implementation -----   | 13 |
| 1. Organizations for Implementing<br>Subproject                                   |    |
| 2. Implementation Period  |    |
| 3. Subproject Cost  |    |
| 4. Comments on Performance of<br>AO, AP, PO, M&E, and Infra Contractors           |    |
| 5. Other Matters Relating to<br>Subproject Implementation                         |    |
| III. Action taken by the AO, AP, and PO -----                                     | 20 |
| Relating to Recommendation(s)   |    |
| IV. Initial Operation and Maintenance<br>Of the Subproject Facilities -----       | 21 |
| 1. Present Condition of Facilities  |    |
| 2. Organization for Operation and Maintenance                                     |    |
| 3. Annual Budget or Actual Expenditure<br>For Operation and Maintenance (by year) |    |
| 4. Maintenance Method   |    |
| V. Benefits Derived from the Project -----  | 28 |
| 1. Indirect Effects   |    |
| VI. Conclusions and Recommendations -----   | 30 |

## **LIST OF TABLES:**

|  |    |
|--|----|
| Table 1 : Trainings Attended by the PO -----                             | 32 |
| Table 2 : Subproject Performance -----                                   | 33 |
| Table 3 : Subproject Site Management Office Equipments -----             | 34 |
| Table 4 : Trainings Attended by the SUSIMO -----                         | 35 |
| Table 5a : Aquasilviculture Livelihood Project -----                     | 36 |
| Table 5b : NAKASAKI Training Center Livelihood Project -----             | 37 |
| Table 5c : Micro Lending Livelihood Project -----                        | 38 |
| Table 5c : Seaweeds Trading Livelihood Project -----                     | 39 |
| Table 5c : Seaweeds Production Livelihood Project -----                  | 40 |
| Table 6 : Subproject Status Report -----                                 | 41 |
| Table 7 : Community Organizing Cost Estimate Per Activity -----          | 42 |
| Table 8a : Cost Estimate for Enrichment Planting Per Activity -----      | 43 |
| Table 8b : Cost Estimate for Reforestation Plantation Per Activity ----- | 44 |
| Table 9 : Monitoring and Evaluation Cost Estimate Per Activity -----     | 45 |
| Table 10a : Infrastructure Project -----                                 | 46 |
| Table 10b : Infrastructure Project -----                                 | 47 |
| Table 10c : Infrastructure Project -----                                 | 48 |
| Table 11 : Annual Work and Financial Plan -----                          | 49 |

## **ANNEXES:**

|                                   |    |
|-----------------------------------|----|
| 1. Organizational Structure ----- | 51 |
| 1a. CO                            |    |
| 1b1-1b3. PO                       |    |
| 1c. M & E Contractor              |    |

1d. SUSIMO  
1e1-1e3. Infrastructure Contractor

|                                 |    |
|---------------------------------|----|
| 2. Pictures -----               | 60 |
| 3. CSD Accomplishment Map ----- | 62 |



