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168,316
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663,904
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902,245
92,729
4,975
9,433,936
73,983
34,059
93,568
30,414
33,088
949,717
20,898
24,036
25,421
200,000
1,485,183
270,000
50,000
200,589
2,000
11,441,708
2

Partnerships for Biodiversity Conservation: Mainstreaming in Local Agricultural Landscapes
(Biodiversity Partnerships Project)
Final Project Report

PURPOSE OF THE PROJECT
The Philippines is considered to be one of the world’s most biologically rich countries. Its
marine waters support the richest coral reef communities on the planet and its terrestrial
ecosystems are similarly diverse, supporting a wealth of natural resources and a rich array of
species diversity. It is one of the world’s 17 megadiversity countries, which together host more
than 70% of the world’s species. Together with Madagascar, it is also one of the only two
countries in the world which are both a megadiverse country and a global conservation
hotspot. The entire country comprises a Conservation International Hotspot, and all remaining
forest and coastal areas fall within one of four WWF Global 200 Ecoregions. This makes the
Philippines one of the planet’s highest conservation priorities. The country is home to a vast
assemblage of species, many of them found nowhere else in the world. The Philippines has
among the highest rates of species discovery in the world (sixteen new species of mammals
have been discovered in the last ten years alone). New species are being discovered at a
remarkable rate and this pattern shows no sign of slowing. Current taxonomic estimates show
that the Philippines has the highest level of endemism in the Indo-Malayan Realm on a per unitarea basis and the highest concentration of biodiversity on earth.
The primary government response to protect this important biodiversity has been the
establishment of a system of protected areas through the National Integrated Protected Areas
System (NIPAS). However, the system currently excludes other areas of critical connective
habitat and other sites which are globally significant for biodiversity conservation. These are
the Key Biodiversity Areas (KBAs) and the surrounding production landscapes of PAs and KBAs
which are important for connectivity of key biodiversity corridors. The result is a highly
fragmented landscape, consisting of unsustainable agricultural and natural resources
production systems and incompatible land uses which further expose the remaining natural
habitats to threats. These are more evident at the level of local government units who are
responsible for integrated management of lands under their jurisdiction, including PA/KBA
territories, and the production landscape. To arrest fragmentation and ensure that activities in
the surrounding landscape conserve species assemblages and maintain ecosystem functions,
three major capacity constraints have been identified: (i) inadequate policies, systems, tools and
capacities by government agencies at the national level to encourage local government unit
(LGU) landscape level biodiversity conservation efforts; (ii) weak capacities and lack of tools by
LGUs for mainstreaming biodiversity in landscape level and local development planning; and
(iii) failure to integrate biodiversity concerns into local development planning, leading to
unsustainable management of the surrounding landscape.
The project will directly address these barriers through an integrated approach aimed at
strengthening enabling policies at the national level; enhancing capacities of LGUs, and
demonstration in selected pilot sites. These will be achieved through partnerships with key
national government agencies, LGUs and national and local conservation NGOs, to muster their
resources and expertise. Three major outcomes are envisaged from this approach:
Outcome 1: National-level systems, policies, tools and capacities are in place to support LGU
level biodiversity conservation efforts.
Outcome 2: LGUs encompassing 1.6 Million hectares in five key biogeographic regions have the
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tools and capacities to integrate sustainable management into decentralized government
structures.
Outcome 3: Systems, policies, tools and capacities for landscape level biodiversity conservation
and sustainable development are applied at eight pilot sites covering 700,000 hectares across
five critical biogeographic regions (Luzon, Palawan, Negros-Panay, Mindoro and Mindanao).

1. CONTRIBUTION TO THE UNDAF and CPD OUTCOMES and OUTPUTS:
SP Output Statement
SP Output 2.5: Legal and regulatory frameworks, policies and institutions enabled to ensure the
conservation, sustainable use, and access and benefit sharing of natural resources, biodiversity and
ecosystems, in line with international conventions and national legislation
SP Output Indicators
Output 2.5.1:

Number of countries with legal, policy and institutional frameworks in place for
conservation, sustainable use and access and benefit sharing of natural resources,
biodiversity and ecosystems.

Output 2.5.2:

Number of countries with improved capacities to implement national or subnational plans for integrated Water Resources Management, or to protect and
restore the health, productivity and resilience of oceans and marine ecosystems

Progress towards achieving the Outcome [A brief analysis of the status of the situation and any
observed change(s) made possible by the project contribution, at a higher development result level.
Make reference to the applicable MDGs and PDP goals/targets ]
Given the project rationale which is to arrest fragmentation and ensure that activities in the
surrounding landscape conserve species assemblages and maintain ecosystem functions. The
project focused on capacitating the Local Government Units (LGUs) to demonstrate how these
LGUs with enhanced capacities can plan and manage economic activities and growth within their
localities to achieve landscape-level biodiversity conservation and sustainable use. With this
objective, the project will contribute in realizing the target under the United Nations Development
Assistance Framework (UNDAF) Outcome 4: Adaptive capacities of vulnerable communities and
ecosystems are strengthened to be resilient to threats, shocks, disasters, and climate change and SubOutcome Area 4.3. Capacities of key duty bearers at national and local levels, to conserve and
sustainably manage the country’s environment and natural resources, including sustainable energy
development and utilization, enhanced by 2016.
In particular, the project contribution is under the outcome indicator description: percent (%)
degradation rates of critical environment and natural resources parameters. One of the objective
level targets of the project is no net increase in fragmentation in 287,000 hectares of unprotected
PAs/KBAs in eight demonstration sites. The project has prepared an assessment of the
fragmentation level using the 2010 land cover data from NAMRIA and based on forest patch
metrics, the patch analysis deals with the threshold sizes of habitat patches beyond which they
might be considered highly degraded and fragmented. This is expressed as the proportion of
4

Partnerships for Biodiversity Conservation: Mainstreaming in Local Agricultural Landscapes
(Biodiversity Partnerships Project)
Final Project Report

habitat that is in continuous patches over 10,000 hectares within a particular PA/KBA. With several
concerns on the ground, the establishment of the baseline on the fragmentation and habitat were
only completed on year 2015 using the available 2010 maps. The validation of results of the
fragmentation study was conducted in collaboration with the Conservation InternationalPhilippines mapping team. On top of the adjustments in the budget configuration, the significant
time and effort were poured-out in the fragmentation study to validate the patches of forested
areas present in the BPP’s demonstration sites. The result of the fragmentation assessment are as
follows:
Fragmentation level Percent change from 2005-2010 to 2010-2015
Project Site
NECKBA

% Change
2005 – 2010
11.19%

% Change
2010 - 2015
3.46%

QPL

3.02%

0.64%

MSKBA

0.55%

0.95%

MSPLS

91.24%

0.28%

0.11%

(0.01)%

NNNP

(0.06)%

(0.25)%

LMKBA

(0.01)%

(0.08)%

MHRWS

21.11%

20.71%

CPM

As seen on the above table, it can be assumed that the project interventions contributed an average
of 3.21% reduction on the rate of fragmentation in the demonstration sites.
Another, end-of-project target of the project contributing to the UNDAF Outcome target is the no
net loss of remaining natural habitat covering at least 310,000 hectares in PAs within project sites.
The baseline information of the remaining natural habitat (open forests, closed forests and
mangrove forests) were based on 2010 NAMRIA data. The project accounted the percent change for
the habitats with forest cover and degraded and converted habitats. The result of the assessment
are as follows:
Habitat with Forest Cover Percent Change from 2005-2010 to 2010-2015
Project Site
% Change
% Change
2005 – 2010
2010 - 2015
NECKBA

(3.19)%

(0.12)%

QPL

(3.49%)

(0.33%)

MSKBA

(1.38%)

(0.76%)

MSPLS

(4.06%)

(0.42%)
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CPM

(0.52%)

(0.10%)

NNNP

(0.92%)

(0.08%)

LMKBA

(0.62%)

(0.07%)

MHRWS

(1.28%)

(0.12%)

Degraded and Converted Habitats Percent Change from 2005-2010 to 2010-2015
Project Site
% Change
% Change
2005 – 2010
2010 - 2015
NECKBA
45.06%
1.14%
QPL

17.63%

1.37%

MSKBA

4.23%

2.20%

MSPLS

11.54%

1.04%

CPM

2.23%

0.40%

NNNP

0.89%

0.08%

LMKBA

2.14%

0.24%

MHRWS

17.55%

1.44%

Aside from the project contribution to the achievement of the UNDAF target, the project likewise
has contribution to the Sustainable Development Goals (SDGs), Philippine Development Goals
(PDP) and Philippine Biodiversity Strategic Action Plan (PBSAP) which all focus on protecting,
restoring and promoting the sustainable use of the resources, halting biodiversity loss, effectively
managing the resources, maintaining ecosystem services, achieving food security and ensuring
sustainable consumption and production.
The results of the project served as inputs to the PBSAP, as mentioned in the document one of the
identified threats to biodiversity is the weak integration of biodiversity concerns in landscape
planning. The Housing and Land Use Regulatory Board (HLURB) has incorporated the
mainstreaming of biodiversity in its Enhanced CLUP Guidelines through the project. Likewise, the
baseline results of the biodiversity-friendly enterprises/livelihoods was used as reference. In PDP,
the biodiversity-friendly enterprise/livelihoods was adopted and became part of the Environment
and Natural Resources Chapter of the draft PDP 2017-2022. Further, aside from PDP and PBSAP,
the interventions initiated by the project in relation to mainstreaming of biodiversity resulted to its
integration in the macro plans and programs of the government. The biodiversity concerns were
integrated in the:




General Appropriations Act of 2017
National Expenditure Program of 2018
Work and Financial Plans of the DENR Regional Offices (BDFE)
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The project was also instrumental to the issuance of the following policies:




DENR Memorandum Circular No. 2016-745 integrating biodiversity in the planning,
implementation and monitoring of development projects and tenurial instruments issued
by DENR
Technical Bulletin No. 2017-11 Guidelines in the identification and recognition of
biodiversity-friendly enterprise (BDFE)
DENR Administrative Order No. 2016-12 Adoption of the PBSAP.

In addressing the goals mentioned above, three (3) of the targets of the project focused on the
sustainable management of forest cover, prevention of fragmentation and habitat loss and one
focused on the conservation of the three (3) critical fauna species. The contribution of the project to
the conservation of the fauna species and sustainable management of forest cover are as follows:


No decline in populations of tamaraw in Siburan forests; Visayan hornbill in Central Panay
and Northern Negros; and Philippine eagle in Mt. Hamiguitan

The establishment of the population estimates of Tamarraw (Bubalus mindorensis) in Mt. Siburan is
a bit of challenge and the major concerns identified by the partner in Mt. Siburan together with
other concerned stakeholders are 1) no established research method for Aruyan-Malati and Mt.
Siburan; 2) approximately 15% of the area (about 16,000 hectares) is covered for Tamaraw
research in Mt. Iglit-Baco Natural Park; 3) need to establish the boundary of Siburan key
biodiversity area and Aruyan-Malati; and the 4) range of Tamaraws are not yet known. The
research method for tamaraw was established, however, the sightings of tamaraw were only
through enthobiodiversity survey.
Tamaraw (Bubalus mindorensis). There were sightings of a single family of Tamaraw which is
composed of 3-4 heads in 2010. While in 2015, there were sightings in Aruyan-Malati composed of
4 to 5 heads, one of which is wounded and dying. (Source: 2015 Ethno Biodiversity Study). With
reference to the Tamaraw Conservation Program (TCP), the recent count is 405, as it was seen in
the Aruyan-Malate-Mt. Siburan complex.
Visayan Hornbill. In Northern Negros Natural Park, the biodiversity survey conducted in 2013
yielded 16 individuals of Visayan Tarictic Hornbill (Penelopides panini) and four (4) individuals of
Rufous-headed Hornbill (Aceros waldeni), which was a new island record. The recent monitoring
survey conducted in 2016 found 21 individuals of Tarictic Hornbill or a 31.24 % increase in
population of this species. For the Rufous-headed Hornbill, there was no change in the population
of the species. Biodiversity survey report in 2014 indicated the presence of Visayan Tarictic
Hornbill in Central Panay Mountains (CPM). Based on the recent population count in CPM done in
2015-2016, there are 47 individuals of Rufous-headed Hornbill (Aceros waldeni) and 22 individuals
of Visayan Tarictic Hornbill (Penelopides Panini). Meanwhile, experts believe that CPM continue to
hold the largest population of the Rufous-headed hornbill and that project efforts at improving
awareness on the presence of these species in CPM and the biodiversity mainstreaming initiatives
would contribute to the conservation and maintenance of the species. The results of the hornbill
survey served as the basis for the identification of critical habitats in CPM.
Philippine Eagle (Pithecophaga jefferyi). The previous records in Mt. Hamiguitan Range in 2012 in
Cabuaya, Mati City indicated a pair of Philippine Eagle. Additional one (1) in Governor Generoso in
2014 and two (2) sub-adults were sighted in San Isidro in 2015. The increase in the number of
7
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individuals can be attributed to the enhanced conservation efforts that include the declaration of
Mt. Hamiguitan as a UNESCO World Heritage Site and identification of additional expansion areas
and declaration as local conservation areas.


At least additional 10,000 hectares under sustainable management but not yet certified At
least additional 800 hectares and 8 production systems under certified production practices
that meet sustainability and biodiversity standards

A total of 129,296.01 have been identified and classified/zoned as sustainable use management
areas. The classification/zonation of these areas was part of the mainstreaming of biodiversity in
the local land use plans of the LGUs in the eight demonstration sites. This covers:
QPL: 31,124 hectares
NECKBA: 60,936 hectares
NNNP (Calatrava): 2,362 hectares
MPLS: 33,716 hectares.
MHRWS: 1,158.01 hectares
The area was delineated under sustainable management zones as per latest draft of the
Comprehensive Land Use Plans and Transboundary plan. A total of 1,045 hectares in the eight
project sites were assessed and documented as potential sites for biodiversity-friendly agriculture
practices recognition.
Rating:
Positive change
Negative change
Unchanged
Achievements at the Output level:
Outcome 1: National level policies, systems and tools to support LGU landscape level
biodiversity conservation efforts
Indicator: National-level systems, policies, tools and capacities are in place to support LGUlevel biodiversity conservation efforts
To support the LGU-level conservation efforts the following policies, systems, tools were prepared:





Drafted the Department Memorandum Circular (DMC) on Biodiversity-focused Strategic
Environmental Assessment (BDSEA) for approval at the DENR
Developed the Framework with indicators for assessing the impacts of DENR, DA & DILG
policies, plans and programs (PPP) on biodiversity conservation
Pilot-tested the BDSEA on National Tourism Development Plan (NTDP) and National
Greening Program (NGP) of DENR.
The Final draft DA-DENR Joint Administrative Order (JAO) entitled “Mainstreaming BD
Friendly Agricultural Practices in and around PAs and KBAs & Promoting the same in Wider
Agricultural Landscapes” endorsed by former DA Secretary and submitted for review and
approval of previous and current DENR management. The Draft JAO covers the
conservation and utilization of indigenous crops.
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Through the assistance United Nations Environment Programme (UNEP) to DA the National
Action Plan for Sustainable Land management (NAP-SLM) was revised and incorporated
biodiversity programs and projects
Drafted the BDFAP Standards
Through the assistance of the UPLB-FI and DA-BAR under the Integrating the conservation
of plant genetic resources for food and agriculture into decentralized landscape management
for food security and biodiversity conservation in critical eco-regions of the Philippines
(ITPGRFA Project), the protocols for in situ conservation of rice, sweet potato, yam and taro
was developed and sustainable community-based seed supply systems in Quirino, Antique
& Davao Oriental were established.
The draft DA-DENR-DILG Joint Administrative Order (JAO) on the guidelines for the
harmonized implementation of regulations on the domestic trade in wildlife is for final
review and approval of the agencies.
The CITES E-permitting system developed.
The DILG the Memorandum Circular Reiterating DILG MC No. 2004-44 on the prohibited
acts relative to the conservation and protection of plant and animal species and their
habitats was forwarded DILG for their adoption.
The Memorandum of Agreement (MoA) on strengthening of the collaboration and
cooperation in detecting, preventing and restricting illegal trade and transport of wildlife
was concurred by the following agencies: DA-BAI, BOC, MARINA, LRTA, NBI.
The concept of biodiversity-friendly business/enterprise was incorporated in the
Department of Trade and Industry’s Memorandum Circular No. 2015- 01 General Policies
and Specific Guidelines to Implement the Investment Priorities Plan (IPP) 2014-2016 under
Part XII. It was also included as one of the objectives of the DTI-Board of Investments (BOI)
guidelines for the formulation of the Local Government Units (LGUs) Local Investment and
Incentives Code.
Developed the Framework on Biodiversity-friendly Enterprise (BDFE) including
assessment metrics and label brand.
Drafted and facilitated the approval of the Joint Administrative Order of Department of
Environment and Natural Resources (DENR) and Department of Trade and Industry (DTI)
for the adoption of the BDFE Framework.
Established the Partners Knowledge Management Information System (PKMIS) at BMB
through an online platform accessible at www.philbiodiversitypartnerships.com. The online
platform contains data, information and knowledge resources generated by the project
which can be accessed and downloaded by stakeholders, mainly LGUs. It has also a
database containing the listing of wildlife species (fauna). A key feature are the microsites
or the site-level pages of the 8 demonstration sites that contain data and information,
including maps and local-level plans generated from the sites and enables partners to
upload or update contents of the site page for use by LGUs and other stakeholders. It has
also a feedback feature which allows stakeholders to raise questions, queries and comments
on biodiversity-related concerns
BPP partners have been oriented on the use and operations of the PKMIS. Website focal
persons from the partners have also been duly assigned by their agencies and were
provided with access (log-in details) to the system. A User Manual was also prepared as
guide for users of the PKMIS.
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Rating:
Not achieved
Partially achieved
Fully achieved
Outcome 2: LGU capacities and tools for mainstreaming biodiversity in landscape level
management and local development planning
Indicator: LGUs encompassing at least 1.6 Million hectares in five biogeographic regions have
the tools and capacities to integrate sustainable management into decentralized government
structures
To capacitate the LGUs in terms of mainstreaming biodiversity in landscape level management and
local development planning, the following were prepared and corresponding capacitation were
conducted:

















Framework and Methods for Biodiversity Mainstreaming in the Local Planning and Process
of Local Government Units (LGUs) approved and adopted by Housing Land Use and
Regulatory Board (HLURB)
Developed the Procedural Guidelines for mainstreaming biodiversity in the land use plans
of LGUs.
Drafted Framework and Methods for Mainstreaming Biodiversity in the Comprehensive
Development Plan (CDP) and associated Local Development Investment Program (LDIP)
Drafted Framework and Methods for Mainstreaming Biodiversity in the Barangay
Development Plan
Drafted Framework and Methods and accompanying Manual of Procedures (MoP) for
Integrating Biodiversity into the ADSDPP Processes and the BD-Enhanced ADSDPP into the
Mandated LGU Plans of Host Local Governments
Prepared the Training Module for the BD Enhanced ADSDPP MoP
Drafted the Framework and Methods on BD Mainstreaming in the Transboundary
Management Plan
Drafted the Manual of Procedures on BD Mainstreaming in the Transboundary Management
Plan
Oriented about 36% of LGUs covered by the project on Transboundary Planning.
Developed Manual of Procedures (MoP) on BDSEA for National Government Agencies
(NGAs) and MoP Simplified BDSEA for Local Government Units.
Drafted a simplified BDSEA checklist tool.
About 38% or 17 LGUs from the 8 demonstration sites were oriented on BDSEA.
Drafted the DILG Department Memorandum Circular Recommending the Adoption of the
Biodiversity Focused Strategic Environment Assessment (BDSEA) and its Manual of
Procedures (MoP) for assessing the effects of LGU Policies, Plans and Programs
Prior to 2013, the LGUs in the project sites have nil funding or expenditures for
biodiversity-friendly programs and investments. In 2013, total investments for BD-friendly
programs amounted to US$ 202,310.90. Investments for the last three years from 20142016 totalled to US$ 3,359,461, which represents an increase of 370 % from 2013 to 2016.
Lau-an in CPM and Victorias City in NNNP allocated in their Medium-Term Local
Development Investment Program a total of US$ 1,216,354.09 budget for biodiversity
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conservation for the period of 2017-2019.
Drafted template of LGU ordinance on BD- friendly agricultural practices (BDFAP).
Twenty six (26) percent of LGUs covered by the project oriented in the preparation of the
BDFAP ordinance. The drafting of the ordinance will commence upon the adoption and
issuance of the BDFAP JAO.
Developed training modules for BDFAP, around 27 % of LGUs with staff trained on BDFAPs.
~20-30% increase in LGU budgets for biodiversity friendly agricultural programs
1 out of 10 LGUs have local ordinance (Local Environment Code) to support regulation of
local endemics. The following LGUs are currently preparing their Local Environment Code
(LEC): Baggao, Cagayan (final draft), Sebaste and Culasi, Antique (for SB
review),
Sablayan, Mindoro Occidental (for refinement)
Provided assistance to five (5) LGUs in LMKBA (Tubod, Mainit & Sison of SDN and Jabonga,
Santiago of ADN) to incorporate wildlife trade in their environmental codes
Oriented 12 LGUs (6 in NeCKBA and 6 in QPL) on the Local Environment Code.
Twenty-five (25) LGUs with staff trained on policies and procedures governing wildlife
trade.
Assisted 5 LGUs incorporate wildlife trade in their environmental codes (Tubod, Mainit &
Sison of SDN and Jabonga, Santiago of ADN)
Local Coordinating bodies to strengthen regulation of wildlife trade were established at
Malampaya Sound Protected Landscape (MSPLS), Northern Negros Natural Park (NNNP),
and Lake Mainit Development Alliance (LMKBA)
Formulated and passed as LGU ordinance eleven (11) Local Investments and Incentives
Code (LIIC): Sablayan, Saguday, Maddela, Sta. Teresita, Gattaran, Lal-lo, Buguey, Gonzaga,
San Vicente, Calatrava and Capiz.
In partnerships with DoT, DILG-LGSP-LED Project and DAP, developed the guidebook:
Formulating the Local Tourism Development Plan: Tourism Guidebook for Local
Government Units (LGUs)
Developed the strategic Tourism Action Plans for Quirino, Cagayan and Davao Oriental
Pilot-tested the Guidebook and oriented the LGUs of Cagayan, Quirino, Mindoro, Palawan,
Aklan, Davao Oriental.
Provided assistance to the LGUs/People’s organizations in their participation to the
following exhibits: Manila FAME (Furnishings and Apparel Manufacturers' Exchange), IFEX,
Negros Trade Fair, Maarte (display of products and label), and International Day for
Biological Diversity (IDBD) in 19-23 May 2016.
Put-up exhibit in Pyeongchang, South Korea from October 5-17, 2014. The exhibit run
parallel with the Convention on Biological Diversity’s Conference of Party 12 main theme’s
on Sustainable Development. The mainstreaming of biodiversity into the local land use
plans and the biodiversity-friendly enterprise were showcased.
Formed and strengthened the Local Project Site Committees (LPSC) in the 8 sites that
served as the mechanism and network to share lessons on biodiversity mainstreaming at
the site level. The LPSCs are comprised of site-level stakeholders such as local governments
units, DENR field offices, field level national government agencies and conservation
NGOs/civil society. The inter-agency body primarily ensures the smooth of the project and
ensure complementation and synergy between and among agencies and actors involved in
biodiversity-related activities in the sites.
The BPP has prepared a Memorandum of Agreement (MOA) between the DENR and
Commission on Higher Education (CHED) for the establishment of the Biodiversity Network
(BD Net) which will serve as mechanism to facilitate, enable and sustain technical support
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and knowledge sharing/exchange on biodiversity conservation and mainstreaming to local
government units at the site levels by tapping the expertise and research and extension
capabilities and resources of higher education institutions, mainly state colleges and
universities (SUCs).
The BPP has also provided orientation to the Leagues of LGUs namely, Leagues of Provinces
of the Philippines, League of Cities of the Philippines and Leagues of Municipalities of the
Philippines on the initiatives of the Project as well as knowledge and products generated
which are relevant to and useful for local government units. Knowledge products developed
under the project were formally turned-over to the respective Leagues for dissemination to
member LGUs and for posting in the League websites.

Rating:

Not achieved
Partially achieved
Fully achieved

Outcome 3: Implementation, through partnerships, of effective solutions to mainstreaming
biodiversity in KBAs/PAs and the surrounding landscapes
Indicator: Systems, policies, tools and capacities for landscape-level biodiversity conservation
and sustainable development are applied at eight pilot sites covering at least 700,000 hectares
across five critical biogeographic regions (Luzon, Palawan, Negros-Panay, Mindoro,
Mindanao).
To demonstrate that biodiversity can be mainstreamed, the following were achieved:








56% of LGUs in the project sites integrate biodiversity conservation zoning (PA or KBA
zoning) in their CLUP. These LGUs include Sta. Teresita (up to preparation of the Proposed
Land Use Plan only), Buguey, Baggao in Cagayan; Cabarroguis, Maddela, Aglipay, Saguday,
Diffun and Nagtipunan in Quirino; Taytay in Palawan; Calatrava and Silay (up to the
selection of Spatial Options only) in Negros; Culasi (up to selection of spatial options only)
and Sebaste (up to selection of spatial options only) in Antique; Tubod, Sison, Kitcharao, and
Alegria in Surigao del Norte; Mainit, Tubay, Jabonga, and Santiago in Agusan del Norte; Gov.
Generoso and San Isidro in Davao Oriental.
Provided assistance in the updating of the PAMP of QPL and MSPLS
Provided technical assistance in the enhancement of FLUPs in: Sablayan in Mt. Siburan,
Taytay in Palawan, Governor Generoso, San Isidro, and Mati City in Davao Oriental
Drafted Agreement on the establishments of Critical Habitats in Sebaste and Lambunao in
CPM.
13% of the total LGUs covered by the project, six (6) LGUs from Quirino Province and one
(1) in Northern Negros NP pilot-tested the simplified BDSEA in their local land use plans.
Developed the Local Biodiversity Monitoring System Framework. The initial indicators
identified to monitor the impact of the local policies and programs include:
- Presence of clear biodiversity information, in absence of biodiversity
assessment/inventory Presence of specific zone and land use for biodiversity
- Presence of area allotted for the practice of biodiversity-friendly agriculture
practices Presence of livelihood/enterprises which is biodiversity-friendly
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- Presence of biodiversity quality indicators
Provided technical assistance in the enhancement of FLUPs in: Sablayan in Mt. Siburan,
Taytay in Palawan, Governor Generoso, San Isidro, and Mati City in Davao Oriental
Drafted Transboundary Management Plans of NeCKBA (Cagayan) and Lake Mainit KBA
(Agusan del Norte and Surigao del Norte) could be integrated in the Physical Provincial
Development Framework Plan (PPDFP).
New conservation areas established: Established new conservation areas (Local
Conservation Areas) in Mt. Hamiguitan and LMKBA and critical habitat in Lambunao and
Sebaste, CPM, Established LCA in Tubod, Surigao del Norte and Established LCA in Davao
Oriental
To date, about 8, 878 hectares (candidates for certification through recognition) in the eight
project sites were assessed and documented as potential sites of farm areas practicing
biodiversity-friendly agriculture practices. Another 5,000 has. from Gov. Generoso, Mt.
Hamiguitan is subject for validation.
With the assistance of the UPLB-FI and DA-BAR under the ITPGRFA Project, the Curriculum
on Farmers Field School (CFS) was developed, around 141 farmer participants from
Antique, Iloilo, Davao & Quirino were trained on harvesting, processing and seed storage
and soil and nutrient management. Fifteen (15) Farmer Trainors were trained on CFS.
Established BDFAP demonstration farms in: QPL (Barangay Eden, Cabarroguis, Quirino (In
collaboration with the Bureau of Soil and Water Management), LMKBA (Kitcharao, Santiago,
Tubod and Mainit) these are managed by People’s Organization, Upper Calimbang
Watershed in Negros Occidental
To lessen the pressure in Protected Areas (PAs), conservation works were included in the
local development plans. Another approach is to encourage LGUs to put in place an
ordinance or formulate a Local Environment Code (LEC) that translates into action the
stipulations under the Wildlife Resources Conservation and Protection Act (Republic Act
No. 9147) which states that LGUs shall initiate conservation measures for endemic species
in their areas.
Completed the biodiversity assessments in the eight (8) demonstration sites
Developed PES instrument: Watershed management and water provision (PES through
payments for water use) in Brgy. Eden, Cabarroguis, Quirino
Conducted Rapid Assessment on potential biodiversity-friendly business /enterprises
/livelihoods, Tourism Site Assessment and Investment potentials in the 8 demonstration
sites.
Demonstrated biodiversity-friendly enterprises in the project sites with potentials for scaleup and continually being supported by the project through market linkage and partnerships
with private investors.
Prepared Feasibility Studies for Bakong Enterprise in Sta. Teresita, Marine Cold Storage in
Buguey, Almaciga Resin in Governor Generoso.
Documented the BDFE models in: Baggao and Lal-lo in Cagayan, Maddela in Quirino,
Sebaste and Culasi, Antique and Taytay, Palawan
Provided capacity and skills training (product development, Basic Skills Training/Business
Management, Technical Assistance on Product Development, Packaging & Labeling, weaving
basic skills training, training on value-chain and feasibility studies) to the people’s
organizations of the BDFE’s supported in the demonstration sites
Forged partnerships for pursuing and supporting BDFE: DENR-BMB and Antique
Development Foundation (2015-present), DENR-BMB and Association of Negros Producers
(2016-present), Philippines Coffee Alliance Inc. (PCAI) and Mataga-ay Coffee Growers
Producers Cooperative in Quirino (2015-present), DENR-BMB and Local Government of
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Sta. Teresita, Cagayan (2017)
Drafted Agreement on the establishments of Critical Habitats in Sebaste and Lambunao in
CPM.
Forged Conservation Agreement with Cabuaya in Mati City
Around ten (10) people’s organizations /communities were involved in biodiversityfriendly livelihoods. These are as follows:
1. MASREDECA (Mataga-ay Sustainable Resources Development and Conservation
Association) in QPL
2. MPMC (Malampaya Pancol Multipurpose Cooperative) in MSPLS
3. Laguna de Cagayan Handicrafts Association in Sta. Teresita, Cagayan
4. SIKAP (Samahang Inaasahan ng mga Katutubo sa Alimanguan, Palawan) in MSPLS
5. PAFISFA (Patag Farmers Integrated Social Foresty Association) in NNNP
6. VISFA (Victorias Integrated Social Forestry Association) in NNNP
7. TIGMAMUGON (Tigbobolo Mangunguma, Mangingisda,Mamumugon) Association/
Tigbobolo Bamboocraft Association, Brgy. Tigbobolo, Culasi, Antique in CPM
8. SJVPA (Multipurpose Cooperative in Santiago, San Jose Producers Association in
Mainit, Lake Mainit KBA
9. EPATLEA (Eco-Park Agri-Tourism Livelihood Enterprise Association n Kitcharao,
Lake Mainit KBA
10. LATAGG (Lumad Almaciga Tappers Association of Gov. Generoso) in Mt.
Hamiguitan
Completed biodiversity assessments in the eight sites and updated site ecological profiles.
Developed the Communication, Education and Public Awareness Plan.
Developed the Local Biodiversity Monitoring System Framework.
Conducted various IEC and capacity building activities both at the national and site levels.
Activities.
Developed a web-based seminar module, Biodiversity 101 in partnerships with Local
Government Academy (LGA) for Newly Elected Officers. Around 256 NEOs accessed the
webinar module of LGA. BPP also facilitated the provision of other biodiversity-related
materials to LGA for the next NEO program.
Packaged and produced printed and electronic knowledge products and collaterals at the
national and local levels used in various activities and uploaded in the BPP website. Ecopies of the knowledge products were also disseminated to BMB, partners and relevant
stakeholders.
Completed the Land Cover and Fragmentation Study in selected sites.

Rating:

Not achieved
Partially achieved
Fully achieved

2. RESULTS AND RESOURCES
The project cumulative financial utilization from year 2011-2017 is US$ 4,455,810 or about 99% of
the total budget with a project elapsed time of 100%. Below is the matrix of Cumulative Financial
Status per Output from September 2011 to September 2017.
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PROJECT OUTCOMES

Total Allocation
(per AWFP) in USD

Utilized
in USD

Outcome 1

1,044,701

1,133,787.64

Outcome 2

650,003

766,930.30

Outcome 3

2,355,296

2,143,345.32

450,000

411,746.60

Project Management
Unrealized loss/gain

23,006

Total

4,500,000

4,455,810

In terms of Cumulative Physical Accomplishments the project have accomplished 95% of its targets.
With slight backlogs in terms of adoption and approval of the drafted policies and some
capacitation and demonstration work under thematic area 2. Below is the matrix of cumulative
physical accomplishments from September 2011 to June 2017.
PROJECT OUTCOMES

Physical Status
Overall Weight

Outcome 1

21%

Cumulative
Target by end of
2016
21%

Outcome 2

16%

16%

15%

Outcome 3

53%

53%

51%

Project Management

10%

10%

9%

100%

100%

95%

Total
Time Elapsed by end of
2016

Cumulative
Accomplishment
as of June 2017
20%

100%

In comparison, the overall cost overrun is -4%, below is the graphical presentation of the financial
versus physical accomplishments.
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The remaining funds to date (August 2017) is US$ 61,319. This amount will be used to fund the
remaining activities for the financial closure. In relation to the utilization of the remaining funds,
the financial exit plan which basically consist of activities for financial and administrative closure
are as follows:
1.

The PMU will request project partners to submit a Final Financial Report which includes the
Trial Balance, Bank Reconciliation as of 31 March 2017. All unspent funds must be returned
to the PMU bank account.

2.

The PMU will coordinate with the DENR Regional Offices on the closing of all outstanding
advances to project staff. Likewise, all outstanding advances within the PMU must be
closed.

3.

The PMU will conduct a review/inventory of all financial reports of each project partners to
ensure that all records are properly filed. Likewise the PMU will ensure that all BPP
financial records such as general ledgers, vouchers, bank statements and other financialrelated records are properly filed.

4.

The PMU will submit an updated Audit Action Plan to ensure compliance on all audit
findings/recommendations.

5.

The PMU will close its Petty Cash Fund and ensure completeness of supporting documents.

6.

The PMU will ensure that all financial obligations to individuals, suppliers and service
providers are settled and resolved.
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7.

The PMU to review final CDR to ensure that all entries are accurate prior to certification of
BMB and UNDP.

8.

The PMU will monitor actual expenditures versus total budget to ensure that there are still
available funds.

9.

The PMU will submit a revised Statement of Assets and Equipment, and prepare documents
for asset transfer and write-off.

As of June 2017, majority of the activities are already completed such as closing of bank accounts
and submission of financial reports by the Project Partners. The PMU is currently reviewing all
financial and administrative records to ensure that all records are in place for smooth turn-over to
BMB. The request for transfer of assets is already approved by the UNDP while the write-off of the
defective and lost assets is still being processed in UNDP.
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
Expenditures
Progress towards results (towards
(USD)
(The final
achieving outputs and targets achieved
(as per
expenditure
against indicators)
ProDoc or
figures should
signed Annual
match the final
Work Plans)
CDR)
Outcome 1: National-level systems, policies, tools and capacities are in place to support LGU-level
Indicator/s: Agencies
Activity 1.1.1
Drafted the Department Memorandum
with policies and
Development of a
Circular (DMC) on Biodiversity-focused
associated capacity to
national policy and
Strategic Environmental Assessment
conduct biodiversity
framework for assessing
(BDSEA) for approval at the DENR
impact assessment of
the impacts of national
sectoral policies and plans policies and programs on
Developed the Framework with
biodiversity
indicators for assessing the impacts of
Baseline: None
conservation.
DENR, DA & DILG policies, plans and
programs (PPP) on biodiversity
Target/s: DA and DENR
conservation
are routinely conducting
Activity 1.1.2
Drafted simplified BDSEA checklist for
biodiversity impact
Development of tools and
LGUs, piloted this in Quirino Province,
assessments of sectoral
manuals biodiversity
and presented this to DILG
policies and plans by year
policy impact assessment
4.
and monitoring.
Activity 1.1.3
Developed a Training Design for the
Development of a
Training of Trainors (ToT) on the use of
program for training of
the BDSEA tool
users on the use of the
biodiversity impact
The Biodiversity Management Bureau
assessment tools
(BMB) Senior Officials/Senior Technical
Personnel were trained on the use of the
MoP for the BDSEA for NGAs last MarchAugust 2016.
Activity 1.1.4
Oriented DENR, DA, DILG and other
Mainstreaming of the
partner agencies on BDSEA
framework and
indicators into the plans
and programs of DENR
and partner government
agencies, including DA

Reasons for
deviations, if any

The enabling policy that
will serve as basis for
the conduct of the
impact assessment of
the policies and plans is
still under review of
DENR.

Feedbacks are still
being awaited from the
DILG focal persons.

In preparation for the
adoption and use of the
BDSEA, the partner
National Government
Agencies (NGAs) were
provided orientation. s
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Indicator/s:
Programmes and policies
to support biodiversity
friendly agricultural
production in critical
landscapes

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
and DILG.
Activity 1.2.1
Development of a
national policy for
biodiversity-friendly
agricultural practices
within and around
PA/KBAs.

Baseline:
No agrobiodiversity
programs in AFMA plan
National Action Plan for
Sustainable Land
management (NAP-SLM)
do not include
agrobiodiversity projects
in buffer zones of PAs and
KBAs

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

The Final draft DA-DENR JAO titled
“Mainstreaming BD Friendly Agricultural
Practices in and around PAs and KBAs &
Promoting the Same in Wider
Agricultural Landscapes” endorsed by
former DA Secretary and submitted for
review and approval of previous and
current DENR management. The Draft
JAO covers the conservation and
utilization of indigenous crops.

Consistent with the
mid-term review
recommendations, the
Department of
Agriculture (DA) has
proposed that instead
of updating the AFMA
plan, a Joint
Administrative Order
be promulgated
because the updating of
the AFMA Plan is not
being done on a yearly
basis. The request was
reflected in a DA letter
to the DENR dated July
2014.

Through the assistance UNEP to DA the
NAP-SLM was revised and incorporated
biodiversity programs and projects. The
final draft NAP-SLM was presented by
the Committee on the Conservation and
Management of Resources for
Development (CCMRD) and revised
according to the relevant comments
(Biodiversity included as a major chapter
of NAPSLM components; NAPSLM
included biodiversity projects e.g. include
BPP, NewCAPP and NBSAP related
projects). This was also presented to the
Palawan Council for Sustainable
Development last December 2015 and
for final approval of its members. The
soft launched of the NAP-SLM was held
last January 2016.

Standards and
certification schemes
limited to organic
agricultural production
Activities to promote
conservation and
utilization of indigenous
crops
Activity 1.2.2

Drafted the BDFAP Standards for

Instead of BDFAP
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)
Target/s:
Updated AFMA Plan
incorporates
agrobiodiversity
programs.
Revised NAP-SLM includes
agrobiodiversity projects
in buffer zones of PAs or
KBAs.
Standards and
certification system for
biodiversity friendly
production systems in
place
Policy and program
developed in DA to
promote conservation and
utilization of indigenous
crops
Indicator/s: Systems
and procedures for
implementation of new
regulations of trade in
wild plant and animal
resources

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
Enhancement of the two
existing certification
schemes being supported
by the DA’s Bureau of
Agricultural and
Fisheries Products
Standards (BFAPS) to
include biodiversityfriendly agricultural
production practices.
Activity 1.2.3
Promote the
conservation and
utilization of indigenous
crop species through the
development of national
policy and its articulation
into a national program.

Activity 1.3.1
Enhancement of the
existing information and
data management
systems at PAWB to
develop a more complete
data set on distribution

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

recognition

Reasons for
deviations, if any

certification, the MTE
recommended to draft
the standards for
recognition.

Through the assistance of the UPLB-FI
and DA-BAR under the ITPGRFA Project,
the protocols for in situ conservation of
rice, sweet potato, yam and taro was
developed and sustainable communitybased seed supply systems in Quirino,
Antique & Davao Oriental were
established.
Prepared the Strategic Action Plan (SAP)
for conservation of plant genetics
resources for food and agriculture
(PGRFA), and mainstreaming of PGRFA
conservation into local-level agricultural
development.
Part of BPP website is a database
containing the data set and distribution
of wildlife species (birds, mammal,
amphibians, and reptiles).

The Wildlife
Identification and
Marking System are
already established
under the DENR AO #
2005-01, Series of 2009
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)
Baseline: Department
Order issued
Target/s:
System established for
surveillance, monitoring,
and mapping the sources
of illegally traded wild
plants and animals

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

of existing wild plant and
animal resources that are
prohibited from trade.
Harmonization of
existing policies on
domestic trade of wildlife
resources

The draft DA-DENR-DILG Joint
Administrative Order (JAO) on the
guidelines for the harmonized
implementation of regulations on the
domestic trade in wildlife is still for final
review and approval of the agencies.
The CITES E-permitting system
developed, a simulation was conducted
in 2013 for locally-traded wildlife while
another simulation was conducted in
2014 for the appreciation of BMB
officials. Test run was done last
September 10, 2016.

Activity 1.3.2
Capacity building of
DENR field personnel,
along with personnel
from cooperating
agencies such as the
Bureau of Customs and

This draft policy is still
under review at DENR
and DILG.

The CITES E-permitting
system developed by
the project was
designed to enhance the
application and
tracking of permits for
wildlife trade.

The DILG the Memorandum Circular
Reiterating DILG MC No. 2004-44 on the
prohibited acts relative to the
conservation and protection of plant and
animal species and their habitats was
forwarded DILG for their adoption.
The Memorandum of Agreement (MoA)
on strengthening of the collaboration and
cooperation in detecting, preventing and
restricting illegal trade and transport of
wildlife was concurred by the following
agencies: DA-BAI, BOC, MARINA, LRTA,
NBI.
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Indicator/s: Policies to
encourage investments in
biodiversity friendly
business
Baseline: None

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
the Coast Guard, on
wildlife law enforcement.
Activity 1.4.1
Preparation of Joint
enabling instrument for
the adoption of the
Framework and Criteria
for BD-friendly
enterprise

Target/s: Policy in place
at DTI
Priority biodiversity
business identified in DTI
policy documents.

Indicator/s: National
biodiversity information
system
Baseline:
PAWB biodiversity

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

The concept of biodiversity-friendly
business/enterprise was incorporated in
the Department of Trade and Industry’s
Memorandum Circular No. 2015- 01
General Policies and Specific Guidelines
to Implement the Investment Priorities
Plan (IPP) 2014-2016 under Part XII. It
was also included as one of the objectives
of the DTI-Board of Investments (BOI)
guidelines for the formulation of the
Local Government Units (LGUs) Local
Investment and Incentives Code.
Developed the Framework on
Biodiversity-friendly Enterprise (BDFE)
including Assessment metrics and label
brand.

Activity 1.5.1
Establishment of
knowledge management
system at PAWB in
collaboration with other
DENR agencies and

Drafted and facilitated the approval of
the Joint Administrative Order of
Department of Environment and Natural
Resources (DENR) and Department of
Trade and Industry (DTI) for the
adoption of the BDFE Framework.
Established the Partners Knowledge
Management Information System
(PKMIS) at BMB through an online
platform accessible at
www.philbiodiversitypartnerships.com.
The online platform contains data,
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)
information system has
limited data and
information that can be
shared with LGUs,
conservation NGOs and
other development
agencies.
Target/s:
A Knowledge Management
System established at
PAWB with computerized
data storage and retrieval
system that can be
accessed on-line by LGUs,
conservation NGOs and
other development
agencies.

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
offices, conservation
NGOs, and academe.

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

information and knowledge resources
generated by the project which can be
accessed and downloaded by
stakeholders, mainly LGUs. The website
also has a database containing the listing
of wildlife species (birds, mammal,
amphibians, and reptiles). A key feature
are the microsites or the site-level pages
of the 8 demonstration sites that contain
data and information, including maps
and local-level plans generated from the
sites and enables partners to upload or
update contents of the site page for use
by LGUs and other stakeholders. It has
also a feedback feature which allows
stakeholders to raise questions, queries
and comments on biodiversity-related
concerns
BPP partners have been oriented on the
use and operations of the PKMIS. Website
focal persons from the partners have also
been duly assigned by their agencies and
were provided with access (log-in
details) to the system. A User Manual was
also prepared as guide for users of the
PKMIS.

Sub-total for Outcome 1
1,044,701
1,132,325
Outcome 2 : LGUs encompassing at least 1.6 Million hectares in five biogeographic regions have the tools and capacities to integrate sustainable
management into decentralized government structures
Indicator/s: LGUs with
Activity 2.1.1
Framework and Methods for Biodiversity
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)
tools and capacities for
mainstreaming
biodiversity in local
development policy
making, planning,
budgeting and M and E
systems
Baseline: Nil

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
Development and
institutionalization of
framework for
mainstreaming
biodiversity into the
policy making, planning,
budgeting and M&E of
LGUs.

Target/s: A
comprehensive suite of
tools and associated
capacity-building support
for mainstreaming
biodiversity available to
LGUs in the target regions
by year 3.
Activity 2.1.2
Development of
procedural manuals
based on the
mainstreaming
framework.
Activity 2.1.3
Development of
biodiversity monitoring
and impact assessment
including the review and
repackaging of tools

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Mainstreaming in the Local Planning and
Process of Local Government Units
(LGUs) approved and adopted by
Housing Land Use and Regulatory Board
(HLURB) last 31 July 2013
Prepared Framework and Methods for
Mainstreaming Biodiversity in the
Comprehensive Development Plan (CDP)
and associated Local Development
Investment Program (LDIP)
Prepared Framework and Methods for
Mainstreaming Biodiversity in the
Barangay Development Plan for
finalization to incorporate comments,
pilot-tested to Barangays Cabugao,
Diodol, Pinaripad Sur of Aglipay, Eden of
Cabarroguis, Nagabgaban, Jose Ancheta,
Maddela, San Benigno, Alicia
Developed the Procedures Guidelines for
mainstreaming biodiversity in the land
use plans of LGUs.

Developed the Biodiversity Assessment
Manual
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Indicator/s: LGUs with
toolkits and
implementation capacity
for application of SEAs, as
well as landscape level
natural resource
management, across
multiple and individual
LGUs
Baseline: Nil
Target/s:
Tools developed and 20%
of LGUs in project sites
trained in SEAs and
landscape level natural
resources management
User friendly manuals for
transboundary resource
management planning
developed and 20% of
LGUs trained in their use
DILG Memorandum Order
prescribing planning
guidelines and SEA
approaches

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
developed and applied in
partnership with FFI and
other NGOs.
Activity 2.2.1
Simplification of tools
developed under
Outcome 1 to assess the
biodiversity impacts of
policies and plans for use
in at least 15 LGUs in five
demonstration sites
(Quirino Protected
Landscape, Central Panay
Mountains, Northern
Negros Natural Park,
Lake Mainit, and Mt.
Hamiguitan).
Activity 2.2.2
Preparation of
Transboundary
Management Plan
Manual

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Developed the Manual of Procedures
(MoP) on Biodiversity-focused Strategic
Environmental Assessment for National
Government Agencies (NGAs) and MoP
Simplified BDSEA for Local Government
Units.
Drafted a simplified BDSEA checklist tool.
About 38% or 17 LGUs from the 8
demonstration sites were oriented on
BDSEA.

Reasons for
deviations, if any

Until a national
directive/memorandum
from DILG is
downloaded to the
LGUs for determining
impacts of local PPaPs
on biodiversity, the
application and results
of the simplified BDSEA
tool remains as a
pilot/case study.

Prepared Transboundary Management
Planning Manual.
About 36% of LGUs covered by the
project were oriented on Transboundary
Planning. The LGUs are as follows:
Northeastern Cagayan Key Biodiversity
Area: Lal-lo, Gattaran, Gonzaga,
Baggao, Buguey and Sta. Teresita
Central Panay Mountains, Iloilo Province:
Janiuay and Lambunao
South Western Negros:
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Sipalay City

Activity 2.2.3
Issuance of
Memorandum Circular by
DILG for LGUs to adopt
the simplified tools to
assess the biodiversity
impacts of policies and
plans for use in at least
15 LGUs in five
demonstration sites

Mt. Hamiguitan: Mati, San Isidro and
Governor Generoso
Lake Mainit Key Biodiversity Area:
Province of Surigao del Norte,
Municipalities of: Tubod, Sison, Mainit,
Alegria
Province of Agusan del Norte,
Municipalities of: Kitcharao, Jabonga,
Santiago and Tubay
Drafted the DILG Department
Memorandum Circular Recommending
the Adoption of the Biodiversity Focused
Strategic Environment Assessment
(BDSEA) and its Manual of Procedures
(MoP) for assessing the effects of LGU
Policies, Plans and Programs

The communications
between the DILG focal
persons and the PMU
took so long for the
feedbacks on BDSEA to
significantly take effect.
There was also a
significant turn-over of
new DILG focal persons
for BPP for the 4 years
of engagement.
DILG has still to
comment/modify and
use the draft
memorandum sent to
them.

Indicator/s:
LGU development
expenditures for

Activity 2.3.1
Data gathering on the
LGU development

Prior to 2013, the LGUs in the project
sites have nil funding or expenditures for
biodiversity-friendly programs and
26

Partnerships for Biodiversity Conservation: Mainstreaming in Local Agricultural Landscapes
(Biodiversity Partnerships Project)
Final Project Report
Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

identifiably BD-friendly
programmes and
investments.

expenditures for BDfriendly programmes and
investments

Baseline:
Only LGUs in NNNP and
Malampaya have annual
budget allocations for
biodiversity friendly
projects amounting to US $
55,562

Preparation of matrix of
summary of the LGU
expenditures

Other LGUs in the project
sites do not have regular
budget allotment to
support biodiversity
conservation

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

investments. In 2013, total investments
for BD-friendly programs amounted to
US$ 202,310.90. Investments for the last
three years from 2014-2016 totalled to
US$ 3,359,461, which represents an
increase of 370 % from 2013 to 2016.
Lau-an in CPM and Victorias City in
NNNP allocated in their Medium-Term
Local Development Investment Program
a total of US$ 1,216,354.09 budget for
biodiversity conservation for the period
of 2017-2019.

Budget support to
biodiversity related
initiatives is negligible and
sporadic.
Target/s:
200% increase in overall
LGU development
expenditures for
biodiversity friendly
programmes and
investments
At least 3 LGUs in each
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)
biogeographic region have
budget allocations for
biodiversity conservation
by end-project (11 LGUs)
Indicator/s: LGUs in
critical biogeographic
regions with policy
framework and technical
capacity to support
biodiversity friendly
agricultural practices
Baseline: Nil
Target/s:
20% of LGUs with local
ordinances and programs
adopting biodiversity
friendly agricultural
practices
20% of LGUs with staff
trained in promoting BD
friendly agricultural
practices
20% increase in LGU
budgets for biodiversity
friendly agricultural
programs

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Activity 2.3.1
Report on technical
assistance to train 20
LGUs (MAO & staff)
within the eight pilot
sites in the formulation
and implementation of
their local agricultural
development plans and
programs incorporating
biodiversity-friendly
farming technologies.
Activity 2.3.2
Issuance of Local
(municipal) ordinances
supporting biodiversity
agricultural technologies
and farming practices.
Activity 2.3.3
Provision of support to
PAO & MAOs of 20 LGUs
in the 8 project sites in
the packaging of
biodiversity-friendly
farming practices
involving soil
conservation, mulching,

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Developed training modules for BDFAP

DA-ATI has still to come
up with the final BDFAP
Training Manual.

Twenty six (26) percent of LGUs covered
by the project oriented in the
preparation of the BDFAP ordinance.

The drafting of the
ordinance will
commence upon the
adoption and issuance
of the BDFAP JAO.

Drafted template of LGU ordinance on
BD- friendly agricultural practices
(BDFAP).
Around 27% of LGUs with staff trained
on BDFAPs.
~20-30% increase in LGU budgets for
biodiversity friendly agricultural
programs

While awaiting formal
instructions and
training from DA
central, certain RPs and
their LGUs took the
initiative to be trained
and conduct their own
BDFAP. This initiative
led to the establishment
28

Partnerships for Biodiversity Conservation: Mainstreaming in Local Agricultural Landscapes
(Biodiversity Partnerships Project)
Final Project Report
Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Indicator/s: LGUs in
critical biogeographic
regions with local
regulations and capacity to
implement policies on
wildlife trade
Baseline: Nil
Target/s:
10 LGUs with local
Ordinances to support
regulation of local
endemics
10 LGUs with staff trained
on policies and procedures
governing wildlife trade
Local coordinating bodies
established with DENR,
wildlife enforcement
agents and volunteers to
strengthen regulation of
wildlife trade

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
crop rotation and
multiple cropping,
integrated pest
management, organic
farming and use of
traditional crop varieties.
Activity 2.4.1
Report on assistance to at
least 10 LGUs in Central
Panay Mountains,
Malampaya Sound, and
Mt. Hamiguitan to
formulate local
ordinances to
complement the national
regulations involving
wild plant and animal
resources.

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

of LGU run BDFAP
model farms.

1 out of 10 LGUs have local ordinance
(Local Environment Code) to support
regulation of local endemics. The
following LGUs are currently preparing
their Local Environment Code (LEC):
Baggao, Cagayan (final draft), Sebaste
and Culasi, Antique (for SB review),
Sablayan, Mindoro Occidental (for
refinement)
Provided assistance to five (5) LGUs in
LMKBA (Tubod, Mainit & Sison of SDN
and Jabonga, Santiago of ADN) to
incorporate wildlife trade in their
environmental codes
Oriented 12 LGUs (6 in NeCKBA and 6 in
QPL) on the Local Environment Code.
Assisted 5 LGUs incorporate wildlife
trade in their environmental codes
(Tubod, Mainit & Sison of SDN and
Assisted in the updating/revision of 6
LGU local environment code including
the provincial LEC of Quirino province
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Activity 2.4.2
Conduct of training for
10 LGUs on existing laws,
appropriate
identification, and
protocols for
apprehension and
deputization.
Indicator/s: LGUs with
regulatory structures and
incentive systems to
encourage the
development of
biodiversity-friendly
businesses, including
investor codes of conduct
Baseline: Nil
Target/s:
10 LGUs in project sites
with regulatory structures,
incentive systems,
investor codes of conduct
and programs and budgets
promoting BD-friendly
business.

Activity 2.5.1
Provision of assistance to
10 LGUs to develop Local
Investment and
Incentives Code (LIICs).
Activity 2.5.2
Provision of support to
LGUs in examining ways
to create positive
incentives through
ordinances and programs
in order to encourage the
development of
biodiversity-friendly
enterprise

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

adding biodiversity provisions and
incentives/penalties to strengthen
MENRO office.
25 LGUs with staff trained on policies
and procedures governing wildlife trade.
Local Coordinating bodies to strengthen
regulation of wildlife trade were
established at Malampaya Sound
Protected Landscape (MSPLS), Northern
Negros Natural Park (NNNP), and Lake
Mainit Development Alliance (LMKBA)
Formulated and passed as LGU ordinance
eleven (11) Local Investments and
Incentives Code (LIIC): Sablayan,
Saguday, Maddela, Sta. Teresita, Gattaran,
Lal-lo, Buguey, Gonzaga, San Vicente,
Calatrava and Capiz
In partnerships with DoT, DILG-LGSPLED Project and DAP, developed the
guidebook: Formulating the Local
Tourism Development Plan: Tourism
Guidebook for Local Government Units
(LGUs)
Developed the strategic Tourism Action
Plans for Quirino, Cagayan and Davao
Oriental
Pilot-tested the Guidebook and oriented
the LGUs of Cagayan, Quirino, Mindoro,
Palawan, Aklan, Davao Oriental.
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

The BPP has partnered with another
UNDP-GEF project, the Small Grants
Programme and developed a userfriendly and simplified manual on BDfriendly enterprise development using
the local dialect.
Activity 2.5.3
Assistance to LGUs in
organizing trade fairs to
promote biodiversityfriendly products and
create market.

Indicator/s: Mechanisms
and capacities for intra
LGU knowledge sharing on
mainstreaming
biodiversity

Activity 2.6.1
Biodiversity data and
knowledge management
installation in the eight
project sites. (20 LGUs)

Provided assistance to the LGUs/People’s
organizations in their participation to the
following exhibits: Manila FAME
(Furnishings and Apparel Manufacturers'
Exchange), IFEX, Negros Trade Fair,
Maarte (display of products and label),
and International Day for Biological
Diversity (IDBD) in 19-23 May 2016.
Put-up exhibit in Pyeongchang, South
Korea from October 5-17, 2014. The
exhibit run parallel with the Convention
on Biological Diversity’s Conference of
Party 12 main theme’s on Sustainable
Development. The mainstreaming of
biodiversity into the local land use plans
and the biodiversity-friendly enterprise
were showcased.
Formed and strengthened the Local
Project Site Committees (LPSC) in the 8
sites that served as the mechanism and
network to share lessons on biodiversity
mainstreaming at the site level. The
LPSCs are comprised of site-level
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Baseline: Mechanisms
exist for intra LGU sharing
on environment programs
and performance but not
on biodiversity

Conduct of trainings for
LGU staff to manage the
system at their level and
to upload and access to
data from the system to
serve their own uses.

Target/s:
Mechanism and network
established to regularly
share lessons on
mainstreaming
biodiversity
New national policy
proposals
formulated/approved
based on lessons from
LGUs/project sites
Improved capacity by
LGUs to advocate
improved policies

Activity 2.6.2
In partnership with the
Leagues of Provinces,
Cities and Municipalities,
support ongoing efforts
related to inter-LGU

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

stakeholders such as local governments
units, DENR field offices, field level
national government agencies and
conservation NGOs/civil society. The
inter-agency body primarily ensures the
smooth of the project and ensure
complementation and synergy between
and among agencies and actors involved
in biodiversity-related activities in the
sites.
The BPP has prepared a Memorandum of
Agreement (MOA) between the DENR
and Commission on Higher Education
(CHED) for the establishment of the
Biodiversity Network (BD Net) which
will serve as mechanism to facilitate,
enable and sustain technical support and
knowledge sharing/exchange on
biodiversity conservation and
mainstreaming to local government units
at the site levels by tapping the expertise
and research and extension capabilities
and resources of higher education
institutions, mainly state colleges and
universities (SUCs).
The BPP has also provided orientation to
the Leagues of LGUs namely, Leagues of
Provinces of the Philippines, League of
Cities of the Philippines and Leagues of
Municipalities of the Philippines on the
initiatives of the Project as well as
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
knowledge sharing on
best practices in
mainstreaming and
expand coverage to
include biodiversity
mainstreaming as a key
development area
requiring active exchange
of experiences and
upwelling of lessons to
better inform policy
making and assist in
national level advocacy.

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

knowledge and products generated
which are relevant to and useful for local
government units. Knowledge products
developed under the project were
formally turned-over to the respective
Leagues for dissemination to member
LGUs and for posting in the League
websites.

Sub-total for Outcome 2
650,003
763,868
Outcome 3: Systems, policies, tools and capacities for landscape-level biodiversity conservation and sustainable development are applied at eight pilot
sites covering at least 700,000 hectares across five critical biogeographic regions (Luzon, Palawan, Negros-Panay, Mindoro, Mindanao).
Indicator/s:
Activity 3.1.1
56% of LGUs in the project sites integrate
LGU development plans at Provision of technical
biodiversity conservation zoning (PA or
The project provided
project sites complying
assistance and training to
KBA zoning) in their CLUP. These LGUs
Technical Assistance to
with SEA approach, as well integrate biodiversity
include Sta. Teresita (up to preparation
more than 20% of the
as landscape level natural
conservation objectives
of the Proposed Land Use Plan only),
LGUs covered by the
resources management
into the land use
Buguey, Baggao in Cagayan; Cabarroguis, project. Many LGUs
planning and
Maddela, Aglipay, Saguday, Diffun and
gave their intent to be
Baseline:
development plans of
Nagtipunan in Quirino; Taytay in
assisted and provided
LGUs do not apply SEAs in approximately 20 LGUs
Palawan; Calatrava and Silay (up to the
in-kind counterparts.
local development
within the eight pilot
selection of Spatial Options only) in
planning
sites.
Negros; Culasi (up to selection of spatial
options only) and Sebaste (up to
PA management plans and
selection of spatial options only) in
FLUPs not integrated in
Antique; Tubod, Sison, Kitcharao, and
CLUPs
Alegria in Surigao del Norte; Mainit,
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Target/s:
At least 20% of LGUs in
the project sites integrate
biodiversity conservation
zoning (PA or KBA zoning)
in their CLUP.
At least 20% of LGUs in
the project sites apply SEA
in their development
planning.

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Tubay, Jabonga, and Santiago in Agusan
del Norte; Gov. Generoso and San Isidro
in Davao Oriental.
Activity 3.1.2
Updating of the protected
area management plans
of Quirino Protected
Landscape and Seascape,
and Malampaya Sound
Protected Land and
Seascape. (QPL
Management Plan)
Activity 3.1.3
Updating of forest land
use plans (FLUPs)/BD
enhanced CLUPs in
Northern Negros Natural
Park, Mt. Hamiguitan, Mt.
Siburan, Central Panay
Mts. and Lake Mainit, for
integration into the
comprehensive land use
plans (CLUPs) of the
concerned LGUs. (20% of
LGUs)
Activity 3.1.4
Assistance to at least 13
LGUs on the
identification and
establishment of critical

Provided assistance in the updating of
the PAMP of QPL, MSPLS and NNNP

Provided technical assistance in the
enhancement of FLUPs in: Sablayan in
Mt. Siburan, Taytay in Palawan, Governor
Generoso, San Isidro, and Mati City in
Davao Oriental

The provision of
technical assistance in
the preparation of the
FLUPs in Central Panay
Mountains was not
pursued by the project
because the ForClim
project have the same
target LGUs.

Drafted Agreement on the
establishments of Critical Habitats in
Sebaste and Lambunao in CPM.
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
habitats and local
conservation areas in
three pilot sites (Mt.
Siburan, Central Panay
Mts. and Lake Mainit).
Activity 3.1.5
Assistance to
approximately 10 LGUs
within the eight
demonstration sites in
the application of toolkits
and modules on SEA,
multi-decision criteria
method, vulnerability
assessment and
contingency action
planning, planning,
programming and
budgeting tool, economic
incentive instrument,
data base development
and M&E. (20% of LGUs)
Activity 3.1.6
List of indicators for
monitoring the impacts
of local policies and
programs on biodiversity
conservation for all the
pilot sites to facilitate
screening of LGU
programs’ and plans’
impacts on biodiversity.

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

13% of the total LGUs covered by the
project, six (6) LGUs from Quirino
Province and one (1) in Northern Negros
NP pilot-tested the simplified BDSEA in
their local land use plans. Provided
orientation training on BDSEA for
additional 11 LGUs.

Developed the Local Biodiversity
Monitoring System Framework. The
initial indicators identified to monitor the
impact of the local policies and programs
include:
-

Presence of clear biodiversity
information, in absence of
biodiversity assessment/inventory
Presence of specific zone and land
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

use for biodiversity
Presence of area allotted for the
practice of biodiversity-friendly
agriculture practices Presence of
livelihood/enterprises which is
biodiversity-friendly
Presence of biodiversity quality
indicators
Drafted Transboundary Management
Plans of NeCKBA (Cagayan) and Lake
Mainit KBA (Agusan del Norte and
Surigao del Norte) could be integrated in
the Physical Provincial Development
Framework Plan (PPDFP).

Reasons for
deviations, if any

-

Indicator/s:
Inter LGU cooperation in
planning and regulation of
natural resource use
Baseline:
Municipal and City LGUs
plan separately and do not
coordinate and harmonize
their plans.
Provincial Land Use
Committees oversee and
approves municipal and
city land use plans.
LGUs within PAs or KBAs
do not jointly adopt any
economic PES instruments
Target/s:
At least two
transboundary

Activity 3.2.1
Assistance in the
development of
transboundary
integrated plans in five
pilot sites (Quirino PL,
Central Panay, Northern
Negros, Lake Mainit, Mt.
Hamiguitan).

The Protected Area Management Plan
(PAMP) for Quirino Protected Landscape
(QPL) was enhanced and finalized. The
PAMP for Northern Negros Natural Park
(NNNP) is for consultation with the
Provincial Environment and
Management Office (PEMO) of Negros
Occidental.
The Taytay and San Vicente LGUs in
Malampaya Sound Protected Landscapes
jointly adopted the Forest Land Use Plan
(FLUP), ICRMP and Environmental
Critical Area Network (ECAN)
Framework planning. ECAN Framework
planning was initiated by Palawan
Council for Sustainable Development

The Key Biodiversity
Areas (KBAs) were
given priority on the
development of
transboundary plan
because the Protected
Areas have their
Management Plans. The
transboundary
planning in CPM was
deferred due to lack of
interest/cooperation of
the LGUs.
The PES in NNNP was
also not pursued
because this was done
by the PEMO, doing so
will only replicate the
works. However, the
project focused its PES
works in Quirino
Protected Landscapes
(QPL).
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

conservation areas
established

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

(PCSD).

LGUs in the project sites
(at least 3 jointly managed
landscapes) harmonize
their development plans
for natural resource use in
biodiversity landscapes
that cut across their
administrative boundaries

Reasons for
deviations, if any

The other targets under
this output were
already considered in
the formulation of the
Transboundary Plan.

LGUs in the project sites
sharing PA or KBA areas
jointly adopt resource
planning tools such as
FLUP, ICRMP, ecological
zoning.
PES instrument developed
and tested in at least one
biodiversity landscape.

Indicator/s:
New conservation areas
established

Establishment of three
New Conservation Areas

2 PES instruments were implemented in
Quirino Province:
Bgy. Eden Agoforestry & Bamboo
Riverbank stabilization project
(Province led); Bgy. Sto. Nino
Watershed based HH Water
Systems Project (CI NGO led).
Established new conservation areas
(Local Conservation Areas) in Mt.
Hamiguitan and LMKBA and critical
habitat in Lambunao and Sebaste, CPM.
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Baseline: None
Target/s:
Three new conservation
areas established covering
15 LGUs
Indicator/s:
Farmers adopting
biodiversity friendly
practices
Baseline:
No increase over project
period
Target/s:
At least 5,000 farmers
adopting biodiversity
friendly agricultural
practices

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Established LCA in Tubod, Surigao del
Norte
Established LCA in Davao Oriental
Activity 3.3.1
Provision of technical
assistance to farmer
organizations within and
around PAs/KBAs in the
conservation, utilization,
and marketing of
indigenous crops.
(At least 5000 farmers
adopting bd friendly agri
practices)

Additional 2,000 farmers
and producers meeting
certification standards
Activity 3.3.2
Setting up by the DA, in
cooperation with the LGU
MAO, of demonstration
plots in two project sites
and provision of

To date, about 8, 878 hectares
(candidates for certification through
recognition) in the eight project sites
were assessed and documented as
potential sites of farm areas practicing
biodiversity-friendly agriculture
practices. Another 5,000 has. from Gov.
Generoso, Mt. Hamiguitan is subject for
validation.
With the assistance of the UPLBFI and
DA-BAR under the ITPGRFA Project, the
Curriculum on Farmers Field School
(CFS) was developed, around 141 farmer
participants from Antique, Iloilo, Davao &
Quirino were trained on harvesting,
processing and seed storage and soil and
nutrient management. Fifteen (15)
Farmer Trainors were trained on CFS.
Established BDFAP demonstration farms
in: QPL (Barangay Eden, Cabarroguis,
Quirino (In collaboration with the Bureau
of Soil and Water Management), LMKBA
(Kitcharao, Santiago, Tubod and Mainit)
these are managed by People’s
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(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Indicator/s: Pressures
from overharvesting of
wild resources
Baseline:
Expected to increase over
total area of KBAs/PAs in
project sites by 10% each
year
Target/s:
Pressure reduced in PAs
totaling at least 260,000
hectares
No net reduction in
population of key species
in selected sites
(e.g., hornbill, Philippine
eagle, etc.)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
technical assistance to
farmer groups to bring
their practices in
accordance with
standards.
Activity 3.4.1
Conduct of biodiversity
assessments in the 8
demonstration sites

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Organization, Upper Calimbang
Watershed in Negros Occidental

Completed the biodiversity assessments
in the eight (8) demonstration sites

To lessen the pressure
in Protected Areas
(PAs), conservation
works were included
in the local
development plans.
Another approach is to
encourage LGUs to put
in place an ordinance
or formulate a Local
Environment Code
(LEC) that translates
into action the
stipulations under the
Wildlife Resources
Conservation and
Protection Act
(Republic Act No.
9147) which states
that LGUs shall initiate
conservation
measures for endemic
species in their areas.
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Indicator/s:
Private investments in
biodiversity friendly
business in selected
project sites
Baseline: Nil
Target/s:
At least four businesses
engaged in biodiversityfriendly enterprises in
project sites by year 5.
At least four producer
groups in PAs/KBAs
adhere to LGU investor
codes of conduct

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
Activity 3.5.1
Conduct of Feasibility
Studies to determine the
viability of potential
biodiversity-friendly
business opportunities in
Mt. Siburan, Central
Panay Mountains,
Northern Negros Natural
Park and Mt. Hamiguitan.

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Conducted Rapid Assessment on
potential biodiversity-friendly business
/enterprises /livelihoods, Tourism Site
Assessment and Investment potentials in
the 8 demonstration sites.
Demonstrated biodiversity-friendly
enterprises in the project sites with
potentials for scale-up and continually
being supported by the project through
market linkage and partnerships with
private investors. These enterprises are
as follows:
Bakong Enterprise in Sta Teresita
(NECKBA) (feasibility study completed,
ecological study for completed)
Sarakat and Pataga in Baggao (NECKBA)
Coffee in Quirino (Partnership between
local PO, MASREDECA and Philippine
Coffee Alliance completed. The tripartite
MoU between BMB, Quirino Province and
Phil. Coffee Alliance, Inc.finalized)
Pandan and bamboo small furniture and
Honey in Malampaya (Strategic plan and
Cooperative system for MalampayaPancol Multi-purpose Cooperative
(MPMC) prepared.
Abaca & Nito Handicraft of upland
communities in Antique. BMB forged
partnerships with Antique Development
Foundation (ADF) that will serve as
Consolidator in Central Panay. BPP has
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

facilitated the partnership between ADF
and a private sector partner in Iloilo City.
ADF is now supplying products (such as
bags, ginger, and honey).
Souvenir items production (made of nito,
nipay seeds and grass) and organic
vegetables in NNNP. Forged partnerships
with Association of Negros Producers
and Fresh Start Organics
Almaciga resin tapping in Mt. Hamiguitan
(Feasibility Study completed), Agreement
(MoA) signed with Mati City for the
provision of funds to support expansion
of almaciga resin production)
Conducted Investment Forum for BDFEs
Prepared Feasibility Studies for Bakong
Enterprise in Sta. Teresita, Marine Cold
Storage in Buguey, Almaciga Resin in
Governor Generoso.

Activity 3.5.2
Report of trainings and
other capability-building
activities for forest
dependent communities
and other stakeholders

Documented the BDFE models in: Baggao
and Lal-lo in Cagayan, Maddela in
Quirino, Sebaste and Culasi, Antique and
Taytay, Palawan
Provided capacity and skills training
(product development, Basic Skills
Training/Business Management,
Technical Assistance on Product
Development, Packaging & Labelling,
weaving basic skills training, training on
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
on identified business
opportunities that will be
compatible with the
PAs/KBAs identified.
Activity 3.5.3
Forge partnerships with
private organizations,
consolidators to assist in
pursuing biodiversityfriendly enterprise

Indicator/s:
Communities receiving
incentives for shifting to
sustainable practices
Baseline: Nil
Target/s:
Conservation agreements
in place with at least two
community groups in CPM
and NNNP

Activity 3.6.1
Development and
implementation of
suitable payments for
ecosystem services (PES)
mechanisms will be
undertaken in Quirino
Protected Landscape, and
Northern Negros Natural
Park with the LGUs to
sustain watershed
management, forest
protection, and improve

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

value-chain and feasibility studies) to
the people’s organizations of the BDFE’s
supported in the demonstration sites
Forged partnerships for pursuing and
supporting BDFE:
- DENR-BMB and Antique
Development Foundation (2015present)
- DENR-BMB and Association of
Negros Producers (2016present)
- Philippines Coffee Alliance Inc.
(PCAI) and Mataga-ay Coffee
Growers Producers Cooperative
in Quirino (2015-present)
- DENR-BMB and Local
Government of Sta. Teresita,
Cagayan (2017)
Developed PES instrument: Watershed
management and water provision (PES
through payments for water use) in Brgy.
Eden, Cabarroguis and Maddela, Quirino
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

PES schemes negotiated
with two more community
groups in other sites in
PPLS and NNNP

agricultural production
within the two protected
areas.
Activity 3.6.2
Pilot test the
implementation of five
community conservation
to provide incentives for
local communities to
refrain from engaging in
destructive forest
resource extraction
activities.
Activity 3.6.3
10 Communities engaged
in sustainable livelihoods

10 communities engaged
in sustainable livelihoods

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Forged Conservation Agreement with
Cabuaya in Mati City

Ten (10) people’s organizations
/communities were involved in
biodiversity-friendly livelihoods. These
are as follows:
1. MASREDECA (Mataga-ay
Sustainable Resources
Development and Conservation
Association) in QPL
2. Laguna de Cagayan Handicrafts
Association in Sta. Teresita,
Cagayan
3. MPMC (Malampaya Pancol
Multipurpose Cooperative) in
MSPLS
4. SIKAP (Samahang Inaasahan ng
mga Katutubo sa Alimanguan,
Palawan) in MSPLS
5. PAFISFA (Patag Farmers
Integrated Social Foresty
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Association) in NNNP
VISFA (Victorias Integrated
Social Forestry Association) in
NNNP
7. TIGMAMUGON (Tigbobolo
Mangunguma,
Mangingisda,Mamumugon)
Association/ Tigbobolo
Bamboocraft Association, Brgy.
Tigbobolo, Culasi, Antique in
CPM
8. SJVPA (Multipurpose
Cooperative in Santiago, San Jose
Producers Association in Mainit,
Lake Mainit KBA
9. EPATLEA (Eco-Park AgriTourism Livelihood Enterprise
Association n Kitcharao, Lake
Mainit KBA
10. LATAGG (Lumad Almaciga
Tappers Association of Gov.
Generoso) in Mt. Hamiguitan
Completed biodiversity assessments in
the eight sites and updated site ecological
profiles.
6.

Indicator/s:
Data and knowledge
management systems to
support local initiatives
Baseline:
Some LGUs have isolated
data and knowledge
management systems but
not linked to national

Activity 3.7.1
Provision of support to
biological assessments in
the eight demonstration
sites to provide
information on the
conservation value of the
PA/KBA and the
identification of critical
habitats for designation
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)
system
Insufficient data to
adequately monitor status
and trends in biodiversity
and impacts
of development programs
Target/s:
Rapid resource
assessments
completed/updated in
eight project sites
Population estimates of
critically endangered
species in eight sites
determined
Monitoring system in
place to determine
progress in meeting
conservation plan
objectives, linked to
knowledge management
system
Increased public
awareness and positive
support to conservation
efforts among local
stakeholders

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)
as local conservation
areas.
Activity 3.7.2
Conduct of training of
LGU staff and other local
stakeholders in
biodiversity assessment
and monitoring, record
keeping, interpretation,
and dissemination.
Activity 3.7.3
Development and
implementation of a
broad-based
conservation awareness
campaign, aimed at
imparting conservation
values to civil society,
local leaders and
stakeholders in the eight
pilot sites.

Activity 3.7.4
Support for ongoing
efforts on inter-LGU
knowledge sharing, so
that a systematic
exchange can take place
among LGUs, and

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Developed the Local Biodiversity
Monitoring System Framework.

Developed the Communication,
Education and Public Awareness Plan.
Conducted various IEC and capacity
building activities both at the national
and site levels. Activities.
Developed a web-based seminar module,
Biodiversity 101 in partnerships with
Local Government Academy (LGA) for
Newly Elected Officers. Around 256 NEOs
accessed the webinar module of LGA.
BPP also facilitated the provision of other
biodiversity-related materials to LGA for
the next NEO program.
Packaged and produced printed and
electronic knowledge products and
collaterals at the national and local levels
used in various activities and uploaded in
the BPP website. E-copies of the
knowledge products were also
disseminated to BMB, partners and
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

LGU level data and
knowledge management
system enhanced
LGU staff trained in use of
data and knowledge
management system

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

facilitate the spread of
good practices on
mainstreaming.

LGUs able to access and
share data and
information in national
system
Sub-total for Outcome 3
Project Management

Reasons for
deviations, if any

relevant stakeholders.

2,355,296
Activity 4.1
Consolidation of Annual
Work and Financial Plan
(AWFP)

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

2,116,546
Prepared and consolidated Annual Work
and Financial Plans (2012-2017)
Consolidated Annual Procurement Plans

Consolidation of annual
procurement plan
Activity 4.2
Updating of Project
logframe
Activity 4.3
Preparation and
submission of Annual
Project Reports (APR),
Project Implementation
Reports (PIR) and
Quarterly Progress

Conducted consultation workshop with
the project partners and updated the
Project Logframe
Prepared and submitted the APRs/PIRs,
QPRs (2012-2016)
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Outputs and indicators
(as per the signed Annual
Work Plans for 2009, 2010
and 2011)

Key activities planned
during the reporting
period
(as per ProDoc or signed
Annual Work Plans)

Budget
(USD)
(as per
ProDoc or
signed Annual
Work Plans)

Expenditures
(The final
expenditure
figures should
match the final
CDR)

Reports (QPR)
Activity 4.4
Conduct of Site visits

Progress towards results (towards
achieving outputs and targets achieved
against indicators)

Reasons for
deviations, if any

Conducted site visits to discuss
implementation status and
issues/concerns
Conducted spot-checks and audits of RPs

Activity 4.5
Report on spot checks
and audits of Responsible
Partners (RPs)
Activity 4.6
Conduct of Inter-Agency
meeting and Project
board meetings
Activity 4.7
Conduct of Mid-term
review/Terminal Review

Conducted eight (8) ITWG Meetings and
thirteen (13) Project Board Meetings
Conducted Midterm Review (August
2014) and Terminal Review (August
2016)
450,000
4,500,000

402,937
4,438,682
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3. PROJECT PERFORMANCE – IMPLEMENTATION ISSUES:
The Project Management Unit (PMU) held its 9th Interagency Technical Working Group (ITWG)
Meeting cum Lessons Learned Workshop last 23-25 November 2016 at the Subic Holiday Villas,
George Dewey Convention Center Complex, Subic Bay Freeport Zone. This activity provided the
venue for partners to discuss and share the lessons learned as well as implementation issues
and/or constraints from the previous years of implementation. Below are the issues and/or
constraints identified with the corresponding recommendations and actions taken:
Constraints per Output
Overall Implementation Constraints

Recommendations and actions taken

1. The appreciation of the Philippine
peso vis-a-vis the US dollar has
affected the project implementation
from 2012-2015. The project was
implemented with lesser resources
as compared when it was planned.

The project monitored the exchange rates and bases its
budget projections on a more conservative exchange
rate to prevent over-estimates of funding to be
received from UNDP. The review of the expenditures
as translated into US dollars was done to track down
the actual expenditures in US dollar and compared it
with the total project budget. This practice made the
PMU more aware of the available funding.

When the project was approved in
2009, the average US dollar-peso
exchange rate was P47.6372 - $1.
Since then, the peso has appreciated
to P42.2288 in 2012 based on the
Philippine Bangko Sentral ng
Pilipinas statistics. This translates
to a total of P16M unrealized loss for
entire project life as of June 30,
2017.

The project also explored ways to leverage other
resources from government and non-government
partners to augment the decrease in UNDP/GEF
funding. The project partners provided their
counterparts to mobilize the project in cases that the
budget were delayed.

Consequently, the project revisited its overall plan and
recommend the needed adjustments in the work
program to reduce the impacts of the currency
adjustments in meeting the targets and commitments.
2. National Elections
The BPP-PMU and its partners at the national and local
levels focused on activities that will not require
commitment of the present local administrations in
order to avoid significant effect should there be change
in the elected officials.
3. Contractual project staff absorbed in The Memorandum for the DENR Regional Directors
the DENR rationalized structure
were sent requesting to allow the BPP staff to assist in
the closing of operations and in the preparation of the
annual technical and annual reports including BPP’s
Sustainability Plan until the end of 2015.
Thematic Area 1. Mainstreaming biodiversity impact assessment at the national and local
levels
1. The DENR-EMB should have been
The DENR-EMB is one of the members of the
fully on-board considering SEA and
Interagency Technical Working Group of the project,
EIA are analogous and part of the
however, they should be part of the DENR technical
Environmental Impact Statement
working group on BDSEA.
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Constraints per Output
Recommendations and actions taken
policy of the government.
2. Not all BPP sites have undergone
Conducted Training of Trainors (ToT) participated by
BDSEA piloting due to the
BMB Technical Staff.
availability/time constraint of only
one (1) resource person to orient
LGU policy makers on the BDSEA
process.
3. No reference for biodiversity
Linked the BDSEA with the newly revised Philippine
baselining or the setting up of
Biodiversity Strategic Action Plan (PBSAP).
objectives and indicators.
Thematic Area 2: National policy and program for biodiversity-friendly agricultural
practices
1. Finalization of the DA-DENR Joint
Strengthened the coordination with the BMB to
Administrative Order on
circulate the JAO to the concerned offices of the DENR
Biodiversity-friendly agriculture
for their review and comments
2. Change in the focal persons involve
Encouraged proactive participation of current focal
particularly in the local government persons to include BD-friendly programs in their
unit
Comprehensive Land Use Plan, and allocate fund
accordingly
3. Environmental factors: natural
Meetings were held with local chief executives to plan
weather disturbances, e.g. typhoons, for sustainability, which also served to update new
and political factors: e.g. elections,
executives about the project. Repair of damage to the
disrupted project schedules or
community gene-bank was conducted
damaged structures
4. Preparation of Certification Schemes Recognition instead of Certification was considered;
based on Philippine National
drafted the protocol.
Standards for BDFAPs will take
longer period that can go beyond the
project completion
Thematic Area 4. Encouraging Biodiversity-friendly Enterprise
1.

2.
3.

Lack full engagement/participation
of other DTI Bureaus and attached
agencies

Unsynchronized implementation of
the activities at the sites
Very limited time to guide the

Tapped the relevant partners for the sustainability of
the intervention.
Conducted the Sustainability Workshop: Unfolding
Biodiversity-Friendly Enterprise on 10-11 February
2016 at Best Western Plus Antel Hotel, Makati Avenue,
Makati City participated by Department of Trade and
Industry, Regional Operations Group (Regional and
Provincial Focal Persons of the Local Project Site
Committee in the 8 KBAs), Bureau of Small and
Medium Enterprise Development (BSMED), Small
Business Guarantee and Finance Corporation (SBGFC)
and Board of Investments, DTI-BOI BPP Team.
Formulated an integrated activity plan among relevant
partner agencies
Turn-over to BMB the BDFEs supported to guide their
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Constraints per Output
incubation of the
enterprises/livelihoods supported.

4.

Recommendations and actions taken
incubation
The BMB-Caves, Wetlands & Other Ecosystems
Division will served as Focal Division that will pursue
the succeeding tasks to pursue biodiversity-friendly
enterprise (BDFEs).
Provision of a more comprehensive assistance to
BDFEs

The intervention provided was
limited to technical assistance and
market linkage. The support to
micro-enterprise requires more than
technical assistance, it requires
hand-holding until they can fully run
on their own.
5. Identification of financing
One of the future actions for BDFE is to identify and
institutions to provide financing
connect with Financing Institutions that could provide
support to BDFEs.
financing to the identified BDFEs.
Thematic Area 5: Integrating biodiversity conservation in the local land use and
development planning of LGUs
1. Lack of GIS-trained LGU personnel
Conducted training on basic and advance GIS-Manifold
to develop BD-responsive spatial
to LGUs.
plans.
2.

No direct supervision and authority
to LGUs, hence, provision of
assistance to complete the CLUPs
were affected.

Project Management
1. Some Responsible Partners failed to
provide updated information on
assets acquired or assets which are
already defective. These were only
discovered during the course of the
COA audit.
2. Cash advances extended to staff and
partners remain unliquidated for
long periods of time.

Constant coordination/ regular monitoring/ coaching
and mentoring were done.

Closer monitoring of project assets and equipment
especially those under the custody of RPs to ensure
that all acquisitions are reported and that defective
and unserviceable item are recognized and removed
from the Statement of Assets and Equipment (SAE).
Updated information on actual custodians should also
be included.
Closer monitoring of cash advances to staff and
partners to ensure that these advances.
Follow-up actions:
As part of the closure activities of the project, the
financial and administrative records, including
supporting documents should be filed to facilitate
project turn-over to the IP.

4. NIM/NGO AUDIT FINDINGS AND SPOT CHECK RECOMMENDATIONS:
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Summary of Pending Audit Findings as of April 2017
Audit Findings
Action Taken
Status
1. Delays in Project
The PMU continues to make follow
On-going
Implementation/Project
up actions for the possible approval
Progress
of the draft policies and outputs for
project closure

2. Poor Internal Control and
Financial Management

As part of sustainability , the PMU
through the BMB has already
designated Focal Persons for each
Thematic Area of the BPP
The BPP PMU implemented strict
measures in the preparation of
disbursement vouchers, checks and
other financial reports

Completed

Completed

In preparation for project closure,
the BPP PMU already reviewed the
disbursement vouchers for 2017
and other financial records for
proper turn over to the BMB
3. Procurement of Goods and
Services
a. Procurement made in 2016
were not recorded in the
submitted SAE as of Dec 2016,
Inclusion in the SAE of all
classified and recorded in the
Project’s books of accounts as
asset and equipment

The PMU already submitted to
UNDP a revised/updated SAE
reflecting all procurements made
from 2012 up to 2016. Per advice
from UNDP, the BPP PMU will
submit an updated SAE reflecting
all unserviceable, lost and disposed
assets and equipment.

Completed

b. Submit to UNDP the
Request for Assets Disposal
for obsolete, defective or
unserviceable assets and
equipment.

The PMU already submitted to
UNDP the request for
disposal/write-off all lost and
unserviceable assets with proper
supporting documentation

On-going , for processing
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5. SOFT ASSISTANCE NOT PROVIDED THROUGH PROJECTS OR PROGRAMMES
1.

The outcome level targets of the project which are the conduct of biodiversity assessment to
set-up baseline data on the population of the critically endangered species and the conduct of
fragmentation study, site validation and map preparation were not really envisaged in the
work plan during the project preparation. The Project Document did not include costs for
doing primary data gathering work. It might have been assumed that secondary data on
biodiversity resources and species are available and sufficient to serve as baseline data which
have not been so. This situation required adjustments in the budget configuration of the
project to ensure that biodiversity surveys could be done without compromising the project’s
ability to deliver the other outputs and outcomes. The cost of the complete census or
population count of the critically endangered species in the demonstration sites covered by the
project required substantial financial resources. Upon consultation with the partners, it was
recommended that of population count would be replaced by population estimates for
critically endangered species as an indicator. In addition, an assessment of the existing land
cover data of the DENR revealed inconsistencies during ground validation work. As such, the
project embarked on a land cover survey to update existing data and rectify the
inconsistencies. The results of this land cover survey would provide a reliable basis in
assessing the level of habitat fragmentation. Again, this required adjustments in the project’s
budgetary configuration since such land cover survey was not part of the cost configuration in
the Project Document.

2.

As part of its advocacy and IEC component, the Project has initiated and undertaken advocacy
activities in aid of promoting biodiversity mainstreaming across thematic areas. Major
activities undertaken were related to the promotion of biodiversity-friendly Enterprises under
Thematic Area 4. As a parallel effort in support of encouraging the promotion of BDFEs as well
as on-going demonstration in the BPP sites being a major project outputs, the project
facilitated the participation in various local and international trade fairs, exhibitions and other
advocacy activities promoting BDFE concept and policy as well as facilitating partnerships and
marketing for potential BDFEs. Although these efforts form part of the IEC component, specific
activities reported were only determined and conducted based on the needs on the ground.
Similar and related advocacy activities supported or endorsed by BMB were also undertaken
or facilitated. Alongside the activities, the Project has also developed and produced various
knowledge products and IEC collaterals in support of the activities.
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6. LESSONS LEARNED:
Thematic Area
Thematic Area 1.
Mainstreaming
biodiversity
impact
assessment at the
national and local
levels

Key Lessons Learned
BDSEA is a pioneering work done on SEA for the Philippines thus, require legal
bases or enabling policy to conduct a major impact assessment process and
tool like BDSEA. This affected the application of the said tool at DENR and DA,
as part of adaptive approach the project pilot-tested the tool and conducted
Training-of-trainers (ToT) to the BMB key staff.

Thematic Area 2.
National policy
and program for
biodiversityfriendly
agricultural
practices

The project experiences highlight the importance of the diagnostic phase – that
is, the time devoted to assessment of the state of the knowledge and practice of
production, conservation, and marketing in all sites, in addition to
understanding the local context.

Thematic Area 3.
Strengthening the
enforcement
of wildlife trade
regulations

Networking and alliances among the law enforcement agencies is instrumental
to strengthen wildlife law enforcement. Realizing this, the project prepared a
Memorandum of Agreement with concerned National Agencies that could
facilitate wildlife law enforcement.

Full buy-in of partner agencies and LGUs on the BDSEA require strong
collaboration and partnerships among agencies. To better appreciate the value
and applicability of the tool piloting or case studies is needed. The pilot-testing
of the tool were done to the National Tourism Development Plan of DoT and
National Greening Project of DENR, likewise, the simplified BDSEA tool was
pilot-tested to the CLUPs of Quirino Province.

While the goal of the project is to mainstream and promote biodiversityfriendly and sustainable practices, it is of utmost importance to highlight
traditional practices of a community. Hence, the traditional practices in
addition to modern agricultural practices was incorporated in the draft Joint
Administrative Order on biodiversity-friendly agriculture practices and
assessment tool.

Biodiversity assessment tool should be made available at the onset of project
for use by the site partners.
Thematic Area 4. Relevance of a framework and policy that will serve as anchor to the
Encouraging
implementation of BDFE at the site level that could facilitate institutional
Biodiversitysupport and enabling environment. With this in mind, the framework for BDFE
friendly
was prepared and for adoption.
Enterprise
Appreciation and understanding of partner agencies can generate good results
(in terms of conceptualization of the BDFE, mobilization of the teams to assist
the LGUs in crafting their LIICs, provision of support in capacity building). The
project allotted time to provide orientation to the partners on the relevance of
biodiversity.
Relevance of the support and engagement of agencies that can be partnered by
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Thematic Area

Key Lessons Learned
BMB to pursue biodiversity conservation and capitalizing on their strengths
and mandates to fully move BDFE at the local levels (Other DTI Bureaus:
BSMED, ROG, DOST, DOLE)
Importance of the synchronization of site-level activities, if possible could
impact more at the local levels. The proper coordination /protocol especially
for site partners /BPP LSPC in the KBAs contributed more to the success of the
project.
Allot ample time to the livelihood/enterprise component of the project, hence,
the monitoring of the status of the supported enterprises is part of the
Sustainability Plan.
The conduct of assessment including identification of the availability of raw
materials, supplies to meet demand of enterprise of potential BDFEs to provide
specific assistance was a good practice that saves provided clearer direction.
Understand the local environment. Observe the right protocols in conducting
data gathering in project sites considering several factors such as sensitivity to
culture of POs, their educational backgrounds, personal and organizational
values, etc.
Importance of the political will of the LCE in prioritizing Tourism as an
industry
The platform of Public-Private Partnership (PPP) and Convergence Program
highly contributes to successful implementation of national programs for
Tourism

Thematic Area 5.
Integrating
biodiversity
conservation in
the local land use
and development
planning of LGUs

The issuance of enabling policy will surely encourage the LGUs to pursue the
mainstreaming of BD conservation in the CLUPs/CDPs
Permanent LGU personnel should be prioritized in capacity development on
BD mainstreaming process to sustain the outputs of the BPP
Close coordination with all concerned offices/divisions of NCIP (from the
National to Provincial Office) is necessary in implementing BD-enhanced
ADSDPP.
Forging of partnership agreements between DENR and LGU for the
mainstreaming of BD conservation in the CLUPs/CDPs could be beneficial for
both parties as the LGUs provided their counterparts.
LGUs must have appreciation of the benefits of BD Conservation and
Mainstreaming, thus, advocacy and awareness activities were done at the site
level.
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Thematic Area

Key Lessons Learned
Sustained technical assistance and mentoring should be provided to LGUs up
to the completion of the BD Mainstreaming Process

Thematic Area 6.
Development of a
biodiversity
knowledge
management
system

Communications plan should be developed and rolled-out at the start of the
project to ensure consistency and alignment of messaging.
Enhanced partnership with training institutions and tapping technology can
enhance awareness on biodiversity conservation
There must be capacity building on IEC for site implementers.
IEC materials are usually in English form, vernacular IEC materials is more
effective.
Complementation of resources among is important for maximum impact.
Stakeholders should be involved in all stages of development, from
formulation to implementation of the PES model

Project
Management

Clear and definitive project administrative and management policies and
guidelines should set and sufficiently explained to Project Management team,
IPs, RPs, and oversight bodies.
Consider the grant of honorarium for specific deliverables to organic
government staff who will be assigned to the project in order to encourage
greater participation
Closer monitoring of project assets and equipment especially those under the
custody of RPs to ensure that all acquisitions are reported and that defective
and unserviceable item are recognized and removed from the Statement of
Assets and Equipment (SAE). Updated information on actual custodians
Ensure the participation of DENR Planning Divisions at the regional offices in
the project management/implementation to ensure that BPP accomplishments
are recognized and officially incorporated as part of the Regional Office’s
reporting and to help assure the project integration and sustainability after the
project is completed
Closer monitoring of cash advances to staff and partners to ensure that these
advances are closed on time.
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7. PARTNERSHIP STRATEGIES
Civil Society Organisations/NGOs
Strong collaboration and partnerships with NGO conservation partners namely the Conservation
International-Philippines, Haribon Foundation, Philippines Biodiversity Conservation Foundation,
Inc. (PBCFI), Philippine Eagle Foundation, Lake Mainit Development Alliance, Fauna and Flora
International) has provided BPP the needed technical and project implementation expertise on
biodiversity both in the protection and production landscapes. The partner NGOs have
implemented various relevant activities in the project sites, and have maintained close partnership
with national government agencies, LGUs in the sites, and field offices of DENR. They also
undertook technical studies to provide scientific basis for effective management of PAs/KBAs. They
have strong links with international NGOs and other organizations for technical support, and in
sourcing of funds to finance and sustain local conservation efforts. These NGOs also provided cofinancing for the Project. In support of other relevant CSO initiatives, the BPP has also partnered
and supported the Philippine Native Plants Conservation Society (PNPSC) in their activities.
The BPP has actively engaged CSOs/NGOs, particular community-based people’s organizations as
our partner and collaborator in the demonstration of the BDFE in the 8 sites. For this purposed, we
were able to engage the cooperation and collaboration with these organizations that include
Antique Development Foundation, Inc.; Malampaya Pancol Multipurpose Cooperative; Laguna de
Cagayan Handicrafts Association; Lumad Almaciga Tappers Association of Gov. Generoso (LATAGG)
in Davao Oriental; Baggao Weavers Association in Cagayan; Mataga-ay Sustainable Resources
Development and Conservation Association (MASREDECA); Integrated San Lorenzo Entrepreneurs
in Cagayan; and Patag Farmers Integrated Social Forestry Association (PAFISFA). The BPP also
conducted partnership meetings with the Non-Timber Forest Products Exchange Programme
(NTFP-EP) Philippines to discuss possible collaboration particularly on BDFE standard.
Private Sector
The Private Sector has financial resources to invest in business opportunities with clear returns.
Most companies have policies on corporate social responsibilities which can potentially support
directly conservation efforts. Their actions directly impact on use of biodiversity resources. The
Project was able to engage actively with the private sector to influence their actions, explore
potential investment opportunities on biodiversity business and other production systems. Their
resources were harnessed to promote investments in sustainable use, and provide alternative
income generating opportunities to communities to veer them away from destructive practices.
For the BDFE, the BPP has forged Memorandum of Understanding (MOUs) with private sector and
CSO organizations to facilitate capacity building, technology transfer, market linkage and sustain
the BDFE concept at the site level. These MOUs were forged between and among BMB, site-level
Peoples Organization and private sector partner. Formal partnerships through Memorandum of
Understanding were forged between the Mataga-ay Sustainable Resources Development and
Conservation Association (MASREDECA) and Philippine Coffee Alliance, Inc. and between BMB and
Antique Development Foundation (ADF, as product consolidator/marketer) to support the peoples
organizations in Quirino Protected Landscape and Central Panay Mountains, respectively. The
project likewise facilitated the linkage and formal on-going partnership between ADF and a local
coffee shop and supermarket business based in Iloilo City. It has also entered into partnership with
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the Association of Negros Producers in Negros Occidental to collaborate and pursue biodiversityfriendly enterprises and support the development, enhancement and value-adding of the existing
and potential biodiversity-friendly products within and around the Northern Negros Natural Park
(NNNP). The BPP has also touched base with potential private sector partners in Puerto Princesa
City, Palawan (Binuatan Creations) that will serve as consolidator of products from the Malampaya
Pancol Multipurpose Cooperative (MPMC). Further work on finding other private sector investors
to provide support to the rest of the identified BDFEs is needed and is included in the sustainability
plan with BMB, particularly the Caves, Wetlands and Other Ecosystems Division.
Exploratory and partnership meetings were also conducted various private sector and business
organizations including the Ayala Foundation and Ayala Energy for potential BDFE partnerships
and the Pacific Paint (Boysen) Philippines and the Philippine Business for Social Progress (PBSP)
for the Almaciga resin tapping production.
Indigenous Peoples
The Indigenous Peoples have their indigenous knowledge/systems in resource management and
conservation. The new approaches and paradigm in biodiversity conservation will be augmented by
their indigenous approaches for the implementation a more site-specific methods of biodiversity
conservation. Being a partner, they have an active role in the implementation of local actions
through the integration of their Ancestral Domain Sustainable Development and Protection Plan in
the local land use and development plans of LGUs. The indigenous peoples in the project sites also
will be involve in the preparation and implementation of biodiversity conservation and livelihood
development plans in partnership with the LGUs and other stakeholders in the community. Aside
from its formal partnerships with National Commission on Indigenous Peoples (NCIP), the project
through its various partnerships, has directly and indirectly worked and provided to assistance to
indigenous people's organizations and or civil society organizations which has IPs as members.
Some of the IP groups that we have worked with include: Tagbanua (Malampaya Pancol
Cooperative, Northern Palawan), Agta (Baggao), Ifugao/Bugkalot (Quirino), Mangyan (Occidental
Mindoro), and Lumads (LATAGG in Gov. Generoso, Davao Oriental).
Government Agencies and Instrumentalities
BPP is primarily concerned with addressing the need to promote and mainstream biodiversity in
the policy, planning, and plan implementation processes both at the national and local levels. The
partner organizations include national government agencies and local government units as well as
non-government organizations, the leagues of LGUs, the beneficiary communities including the
indigenous peoples in the project sites. In addition to the partners indicated in the Project
Document, the BPP likewise has engaged the participation and support of the Housing and Land Use
Regulatory Board (HLURB) to obtain support and participation for the mainstreaming of
biodiversity in the land use planning process of LGUs. The BPP also coordinated with NAMRIA to
secure access and assistance in the production of satellite image maps as well as conduct of training
for PMU staff. Another key aspect in the project implementation is our partnerships with a
provincial government, Quirino Province LGU and an LGU alliance, the Lake Mainit Development
Alliance (LMDA) to implement the project in Quirino Protected Landscape and Lake Mainit KBA,
which are models in terms of program implementation.
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The Project has also tapped the expertise and services of higher education institutions, mainly, state
colleges and universities as partner in the conduct of various biodiversity studies and assessments
in selected sites. The DENR through the BPP has entered into a Memorandum of Agreement with
Cagayan State University and Isabela State University. Partnerships were also initiated with other
SUCs in Lake Mainit for the BD-friendly agricultural practices.
For the BDFE, the BPP has tapped the technical expertise of the Design Center of the Philippines
(formerly the Product Development and Design Center of the Philippines), an attached agency of
the DTI tasked to develop and maintain a creative research and development program on product
design, development, and improvement of Philippine products and services, including those created
by small and medium enterprises (SMEs) for sustainable economic growth and development and
enhancing the quality of human life. Under this partnership, the BPP has engaged DCP’s technical
and training services and its pool of designers and creative consultants free of professional fees.
This leverage has enabled and facilitated the conduct of capacity building/training activities in line
with the piloting activities for the BD-friendly enterprises as well as the conduct of various
exhibitions and public displays to promote BDFE products. Another instrumental partner on these
activities is DTI’s Center for International Trade Exposition and Missions (CITEM) which enabled us
to participate in both national and international trade fairs and exhibitions, including the Manila
FAME and the International Food Exhibition. The project has also worked with the UP Institute for
Small-Scale Industries (UP ISSI) to conduct capacity building trainings in enterprises management
and organizational development, including value chain analysis and organizational enhancement.
Exploratory meetings were conducted with DSWD particularly its Sustainable Livelihood Programs
and Pantawid Pamilyang Pilipino Program (4Ps) as well as potential partnerships with Small
Business Guarantee Finance Corporation of the DTI to access financial loans for the people’s™s
organizations being supported by the project.
As part of its sustainability, the BPP and the BMB has initiated a partnership with the Commission
on Higher Education (CHED) for the establishment of a biodiversity network (BD Net) to facilitate
knowledge sharing, capacity building and technical assistance through research and extension
initiatives of higher education institutions.
Other Projects
The Project also made sure that there is synergy with other existing and related Projects within
DENR, and that all initiatives are consistent with the overall strategic directions and policy. The
completed UNDP-GEF funded NewCAPP Project has been a closed partner of the project along
common themes such as the BDFE. A joint partnership was carried out in the piloting of the BDfriendly enterprise for two IP organizations/POs for their site in Mt. Kalatungan Range Natural
Park. A major work that was also integrated into the activities of the BPP is the ITPGRF project
through the DA-Bureau of Agricultural Research that also extended the reach of BPP’s partnership
to UP Los Baños and other LGUs outside the BPP sites.
The BPP has also worked closely with the GEF Small Grants Programme (SGP 6) in the area of BDFE
in which they adopted the biodiversity-friendly enterprise framework and assessment tool
developed by the project. They also published a popularized version through a handbook which will
be used by the communities being supported by SGP. The project has also closely worked with the
Philippine Biodiversity Strategy and Action Plan (PBSAP) process and the Biodiversity Finance
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Initiative (BIOFIN) which are both undertakings supported by UNDP. Likewise, BPP initiated
meetings with the Project Management Team of Forest Climate (ForClim) Project of GIZ in Central
Panay and identified areas of collaboration.
8. GENDER AND DEVELOPMENT MAINSTREAMING
The project is considered gender-sensitive based on the result of the assessment using the NEDA
ODA Gender and Development Checklist for the project management and implementation as well as
monitoring and evaluation. Being conscious in adhering to the principles of gender equality and
empowerment of women, the project involved and mobilized women across its various thematic
areas and their implementation.
While promoting biodiversity, the project also ensure that the policies, plans and programs, tools
and methodologies developed are not only biodiversity-friendly but also gender-responsive. This
was done by providing elements that foster the access and control to technologies, practices,
trainings, information, participation in decision-making and handling of roles equally and equitably
relevant. Incorporating the said gender elements, ensures that the participation and role of both
men and women are encouraged in all activities for mainstreaming in the local land use plans,
biodiversity-friendly agriculture, biodiversity-friendly enterprise at the national and local levels. In
all workshops, trainings even Board and Technical Working Group meetings, socio-economic
survey conducted, the data were gender-disaggregated to account the participation and access of
both men and women to the learnings that the project provided.
In terms of the role of women in conservation, women can serve as catalyst of change in their
localities or sphere of influence. They can prove that women should not be confined in the role and
works designated by societies. There were various instances that the project witnessed excellent
works from women-champions through their initiatives and leaderships. The lady Mayor of Tubod
in Surigao del Norte led the crafting local policies and land use plans that support the biodiversity
conservation. She was also involved in the preparation and approval of the biodiversity-responsive
CLUP and provided assistance in setting up the demonstration farm that showcased biodiversityfriendly agricultural practices in the municipality.
The participation and involvement of women were also demonstrated in the project’s efforts under
the biodiversity-friendly enterprises (BDFE) and biodiversity-friendly agricultural practices
(BDFAP) demonstration. For the BDFE, most of the people’s organizations (POs) that the project
partnered and worked with were predominantly women or led by women. For the bakong
enterprise in Sta. Teresita (Cagayan), majority of the members involved in product development
(weaving) are mothers and women. Similarly, most of the members of the two other POs involved
in the lubeg wine (62 out of 95 members) and sarakat/pataga (35 of 50) enterprises are mostly
women. Women members of POs in Malampaya Pancol Cooperative in Palawan, PAFISFA in Silay
City, Negros and the Antique Development Foundation are also active and are taking the lead in
their respective organizations and in collaborating for the BDFE. At the LGU level, the Mayor of Sta.
Teresita LGU in Cagayan is also a local champion and advocate of BDFE. For the BDFAP, it is worth
noting that many of those identified and documented as practicing BDFAPs are members of POs
were composed of women including the Rural Improvement Club (RIC), an organization of
women/homemakers in rural communities. A significant number of women personnel from LGUs
and NGAs at the site level were also involved and trained on BDFAPs. The project has also worked
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closely with women entrepreneurs from the private sector (Association of Negros Producers) and
from project partners (Design Center of the Philippines, UP ISSI, Site level conservation NGOs).
The project through its various activities likewise contributed to enabling capacities of women to
engage in biodiversity-friendly enterprise, increase the women's access to information, education,
communication (IEC) materials, activities and knowledge products available and ensure women's
representation in in the Project Board, Inter-agency Technical Working Groups and Local Project
Site Committees. To underline the key role of women leaders in developing BDFE, the project has
facilitated the conduct of a learning event in partnership with BMB and GAD Committee and in line
with the celebration of International Day for Biodiversity 2016 where the speakers are all women
who shared their respective experiences on BDFE and as women leaders. This is in recognition that
both men and women can provide viable contribution to better implement the project and achieve
its targets.
9. REPORTING ON OTHER CROSS-CUTTING ISSUES
On environmental sustainability
The goal of the project is to arrest the further fragmentation of
Biodiversity Areas that results to:

Protected Areas and other Key

 loss of connectivity between important biodiversity corridors and Key Biodiversity Areas
 destruction of habitats of important endangered species
 loss of ecosystem services (like food, wood and other raw materials, plants, animals,
pollination of crops, prevention of soil erosion, water purification, climate regulation,
etc.).
The project established the baselines on fragmentation using the patch and edge metrics that
enabled it to measure its contribution to environmental sustainability by arresting the further
fragmentation through the interventions. Although, it’s not a guarantee that the project activities
directly contribute to lessen the fragmentation rate but at least by influencing the plans, policies,
programs of the Local Government Units (LGUs) as well as practices and livelihoods of the
communities bring about change and reduction of the fragmentation rate.
On Culture and development
The project developed the manual to enhance the Ancestral Domain Sustainable Protection Plan of
the Indigenous Peoples (IP) in partnerships with National Commission on Indigenous Peoples
(NCIP). This will assist the NCIP to craft a plan which is not only IP sensitive but also biodiversity
responsive.
On Capacity Development
The focus of the project is to enhance the capacities of the LGUs in the demonstration sites in terms
of planning and managing their economic activities and growth to achieve the landscape-level
biodiversity conservation and sustainable use. The project provided capacitation in terms of
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mainstreaming biodiversity conservation in the local land use and development plans, economic
and environmental agenda and information, education and communication. With this intervention,
the LGUs in their own capacities can better determine the direction of the resource use and
conservation of biodiversity in their jurisdictions.
10. KNOWLEDGE PRODUCTS AND DISSEMINATION PLAN:
Thematic Area I
MOP on BDSEA for National Government Agencies
MOP on BDSEA for LGUs
Framework for BD-focused SEA
Thematic Area 2
Training Modules on BDFAP
Draft BDFAP Standards
ITPGRF Action Plan
NAP-SLM (Contributor)
Thematic Area 3
Wildlife Ordinance and LEC Templates
Thematic Are 4
Ecotourism Guidebook (Contributor)
Fact Sheets (BDFE)
Brochure per Site
Thematic Area 5
Framework and Methods on Mainstreaming Biodiversity in the CLUP
Procedural Guidelines on Mainstreaming Biodiversity in the CLUO of LGUs
MOP on Mainstreaming Biodiversity in the ADSDPP
MOP on Transboundary Planning
MOP on Mainstreaming Biodiversity in CDP
MOP on Barangay Development Planning
Thematic 6
BPP Communications Plan
BPP Capacity Development Plan
Biodiversity Assessment/Monitoring Reports (8 sites)
Fragmentation and Land Cover Study
Outputs of CI Philippines (Training materials)
BPP Brochures (2 sets)
The dissemination of knowledge products were done through formal transmittal and online
transmission to partners, stakeholders and formal turn-over of electronic copies to BMB.
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11. SUSTAINABILITY OF RESULTS AND EXIT STRATEGY:
Based on several discussions with and inputs from partner agencies and organizations the
following Project elements should be the focus of continuing actions and activities in order for the
Program to be fully sustained:
a) National-level systems, policies, tools and capacities are in place to support LGU-level
biodiversity conservation efforts
 DENR, DA and other partner NGAs will routinely conduct biodiversity impact
assessment using BD-focused SEA
 AFMA and NAP-SLM incorporates support to biodiversity friendly agricultural
production in critical landscapes
 DA implement BDFAPs Standards and Recognition System
 DENR-Biodiversity Management Bureau (BMB) implements surveillance, monitoring,
and mapping the sources of illegally traded wild plants and animals
 DTI implements incentives for biodiversity friendly investments of LGUs with Local
Investment and Incentives Code (LIIC)
 A comprehensive suite of tools and associated capacity-building support for
mainstreaming biodiversity available to LGUs
 Biodiversity-Knowledge Management System (BD-KMS) established in BMB
b) LGUs have the tools and capacities to integrate sustainable management into decentralized
government structures
 LGUs apply BDSEA in local policy-making, spatial and development planning, and
programming
 LGUs incorporate BDFAPs in Local Agricultural Plans and Local Investment Programs;
Farmers adopting BDFAPs
 Local coordinating bodies continue the regulation of wildlife trade
 LGUs incorporate biodiversity-friendly enterprises (BDFEs) in their development plans
and local investment programs
 Landscape level Natural Resources Management (NRM) tools are periodically used by
LGUs
c) Systems, policies, tools and capacities for landscape-level biodiversity conservation and
sustainable development are applied





Inter LGU cooperation in planning and regulation of natural resource use
o LGUs continue to mainstream biodiversity in their local development planning and
integrate biodiversity conservation zoning (PA or KBA zoning) in their
Comprehensive Land Use Plan (CLUP).
o LGUs practice joint management of the established transboundary conservation
areas (province level)
o Municipal and City LGUs coordinate and harmonize their respective development
plans
Farmers promote and adopt biodiversity friendly agriculture practices
LGUs continue to support private investments in biodiversity friendly enterprise by
providing subsidies or incentives
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Exit Strategy

As part of the project closure and subsequent turn-over to sustain the project gains, the
following activities will be carried-out:
1. Phase-out/Sustainability Plan Implementation Support
 Assistance in coordinating the approval and implementation of the enabling policies
on BDSEA, BDFAP, BDFE, and mainstreaming biodiversity in the comprehensive
land use plans of LGUs
 Assistance in facilitating the approval of the institutional arrangements to
strengthen wildlife surveillance and enforcement
 Assistance in the conduct of On-the-Job Training for HLURB and BMB national and
regional staff on BD mainstreaming procedural guidelines
 Assistance in the formulation of DENR policy for the adoption of the Transboundary
Planning Manual of Procedures
 Assistance in the training of the BMB and other concerned offices in the preparation
of the Transboundary Plan for Key Biodiversity Areas
 Mobilization of BD-Network
 Publication of knowledge products
2. Preparation of the Management Response to the Terminal Evaluation Report
3. Preparation of the Project Terminal Report
4. Administrative and Financial Closure
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Prepared by: __________________________________________ (Project Manager)
Cleared/Approved by: __________________________________ (National Programme/Project Director)
[Note: Since reporting should as much as possible be electronic for efficiency, signature is not required.
The Report can be submitted by the Project Manager or the designated representative of the NPD via
email]

ANNEXES
Annex 1: Combined Delivery Report
Annex 2. Statement of Assets and Equipment
Annex 3: Updated Audit follow up action plan

64

