

Annex B

Key Dates in Chronological Order

Project Milestone	Time
Fact Finding Mission	March – April 1998
Project Identification Conceptualization	February – April 1998
Informal Policy Note (IPN)	June 1998
Project Preparation	Sept 1999 - Feb 2000
Project Appraisal	March 13-22, 2000
Loan Negotiations	July 2000
Establishment of PMO and PIOs	September 2000
Approval of Loan	September 26, 2000
Signing of LIL between WB and GOP	October 20, 2000
LIL Effectiveness Date	January 9, 2001
Executive Order Establishing the IACC (EO 129)	24 July 1999
AusAID TA design team visit (PDD)	Nov – Dec 2000
Memorandum of Subsidiary Agreement	October 5, 2001
AusAID Contracted the AMC	October 5, 2001
TA Mobilized	October 22, 2001
Executive Order replacing the IACC by a Task Force	March 13, 2002
Agreement Between Secretaries of DENR and DOJ	February 17, 2003
Amendment 1 to AusAID – AMC Contract	May 5, 2003
LAMP II Design and Preparation	July – December 2003
ICC-CAB COM Approval of LAMP I Extension	October 2, 2003
Amendment 2 to AusAID – AMC Contract	April 5, 2004
ICC-TB Approval of LAMP II PDD	June 15, 2004
Project Completion Report Stakeholders' Workshop	September 2-3, 2004
Project Completion Report Write-shop	September 8-10, 2004
Closing of Loan	December 31, 2004
Supervision Missions	Date
1 - World Bank/AusAID First Supervision Mission	January 25 – 30, 2001
2 - World Bank/AusAID Second Supervision Mission	July 18 - 25, 2001
3 - World Bank/AusAID Third Supervision Mission	February 7-15, 2002
4 - World Bank/AusAID Fourth Supervision Mission and Mid-Term Review	August 5-12, 2002
5 – World Bank/AusAID Fifth Supervision Mission and Mid-Term Review	February 7 -17, 2003

Project Milestone	Time
6 - World Bank/AusAID Identification Mission for LAMP II	April 23-25, 2003
7 - World Bank/AusAID Sixth Supervision Mission and LAMP II Preparation Mission	September 16-25, 2003
8 – LAMP II Pre-Appraisal Mission	November 17-21, 2003
9 –LAMP II Completion of WB Pre-Appraisal Mission	January 14-19, 2004
10 - World Bank/AusAID Seventh Supervision Mission	June 7-11, 2004
11 - World Bank/AusAID Parallel Mission – Technical Discussion on LAMP II	July 28 – August 13, 2004
