

CONTENTS

TABLES AND FIGURES

ABBREVIATIONS AND ACRONYMS

PREFACE

PROJECT HIGHLIGHTS

CHAPTER 1. PROJECT BACKGROUND

- | | |
|--|-------|
| 1. PROJECT OBJECTIVES AND RESULT FRAMEWORK | P 1-2 |
| 2. VISION, GOAL, AND OBJECTIVES | P 2-3 |
| 3. PROJECT IMPLEMENTATION COMPONENTS | P 3-4 |

CHAPTER 2. IMPLEMENTATION ACHIEVEMENT AND RESULTS

- | | |
|--|---------|
| 1. PROJECT LOGICAL FRAMEWORK | P 5-12 |
| 2. ACCOMPLISHMENTS TOWARDS GOAL | P 12-23 |
| 3. ACCOMPLISHMENTS TOWARDS OBJECTIVE 1 | P 23-27 |
| 4. ACCOMPLISHMENTS TOWARDS OUTPUT 1 | P 28-32 |
| 5. ACCOMPLISHMENTS TOWARDS OUTPUT 2 | P 32-36 |
| 6. ACCOMPLISHMENTS TOWARDS OUTPUT 3 | P 36-42 |

CHAPTER 3. PROJECT MANAGEMENT: PERFORMANCE AND LESSONS

- | | |
|---|---------|
| 1. EXCERPTS FROM EVALUATION REPORT | P 43-46 |
| 2. MANAGEMENT STRATEGIES, APPROACHES, AND LESSONS | P 46-49 |

CHAPTER 4. CHALLENGES FOR PHASE 2 AND SUSTAINABILITY

- | | |
|--|---------|
| 1. CHALLENGES FOR PHASE 2 | P 50 |
| 2. RECOMMENDATIONS | P 50-51 |
| 3. SUSTAINABILITY ISSUES | P 51-52 |
| 4. LESSONS LEARNED FROM CCRMP EXPERIENCE | P 52 |

REFERENCES USED IN TEXT

TABLES AND FIGURES

TABLES

1. LOGICAL FRAMEWORK VIS-À-VIS OUTCOMES
2. FISH TRAP AND GILL NET CPUE, IPUE, AND % OF ALL TRIPS
3. HOOK AND LINE AND SPEAR FISHING CPUE, IPUE, AND % OF ALL TRIPS
4. SQUID JIGGER AND OTHER CPUE, IPUE, AND % OF ALL TRIPS
5. PERCENT OF APPROPRIATE AREAS PROTECTED AND PERCENT CHANGE FROM 2008-2010
6. PERSONNEL INVOLVED IN MPA BASELINE ASSESSMENT AND MONITORING FROM 2008-2010
7. PERSONNEL INVOLVED IN 2010 MPA MONITORING
8. MARINE PROTECTED AREAS SURVEYED WITH GEOGRAPHIC LOCATION

FIGURES

1. MAP OF THE PROVINCE OF CAMIGUIN
2. ESTIMATED LIVE CORAL COVER INSIDE EACH MPA USING THE LIT METHOD FOR EACH YEAR FROM 2008-2010
3. THE NUMBER OF SPECIES OF FISH INSIDE AND OUTSIDE EACH OF THE 15 MPAS SURVEYED ANNUALLY FROM 2008-2010
4. THE DENSITY OF TARGET SPECIES OF FISH INSIDE AND OUTSIDE EACH OF THE 15 MPAS SURVEYED ANNUALLY FROM 2008-2010
5. THE BIOMASS OF TARGET SPECIES OF FISH INSIDE AND OUTSIDE EACH OF THE 15 MPAS SURVEYED ANNUALLY FROM 2008-2010
6. MPA MANAGEMENT WITHIN LGU STRUCTURE
7. PROJECT MANAGEMENT AND COORDINATION STRUCTURE

ABBREVIATIONS AND ACRONYMS

AIP	:	Annual Investment Plan
BCRM	:	Barangay Coastal Resource Management
BD	:	Bantay Dagat
BDC	:	Barangay Development Council
BDP	:	Barangay Development Plan
BEMO	:	Bohol Environment Office
BFARMC	:	Barangay Fisheries and Aquatic Resource Management Council
CBFMA	:	Cantaan Community-based Forest Management Agreement
CBM	:	Community-Based Management
CCMPC	:	Cantaan Centennial Multi-Purpose Cooperative
CCRMP	:	Camiguin Coastal Resource Management Project
CITES	:	Convention on International Trade in Endangered Species of Wild Fauna and Flora
CLE	:	Coastal Law Enforcement
CMMD	:	Coastal and Marine Management Division
CMMO	:	Coastal and Marine Management Office
CPSC	:	Camiguin Polytechnic State College
CPUE	:	Catch per Unit Effort
CRM	:	Coastal Resource Management
CRMO	:	Coastal Resource Management Officer
CVOs	:	Community Volunteer Groups
CWTS	:	Community Welfare Training Service
DA-BFAR	:	Department of Agriculture- Bureau of Fisheries and Aquatic Resources
DAO	:	DENR Administrative Order
DBM	:	Department of Budget and Management
DENR	:	Department of Environment and Natural Resources
DepEd	:	Department of Education
DFW	:	Deputized Fish Warden
DILG	:	Department of Interior and Local Government
DOH	:	Department of Health
DOST	:	Department of Science and Technology
DOT	:	Department of Tourism
DTI	:	Department of Trade and Industry
EMB	:	Environmental Management Bureau
ENRO	:	Environment and Natural Resources Office
EO	:	Executive Order
ERDS	:	Ecosystems, Research and Development Services
FARMC	:	Fisheries and Aquatic Resource Management Council
FASPO	:	Foreign-Assisted and Special Projects Office
FISH	:	Fisheries Improved for Sustainable Harvest
FVC	:	Fish Visual Census
GIS	:	Geographic Information System
GPS	:	Global Positioning System
ICRM	:	Integrated Coastal Resource Management
IEC	:	Information, Education and Communication

IIMS	:	Integrated Information Management System
IIRR	:	International Institute for Rural Reconstruction
IPUE	:	Income per Unit Effort
LCE	:	Local Chief Executive
LGU	:	Local Government Unit
LHC	:	Live Hard Coral
LIT	:	Line Intercept Transect
LOP	:	Life-of-Project
LQF	:	Liquid Quick Freezer
L&C	:	Learning and Communication
MAMSA	:	Mahinog Motorboat Service Association
MAO	:	Municipal Agriculture Office
MBDO	:	Mahinog Business Development Officer
MCDP	:	Municipal Comprehensive Development Plan
MCLET	:	Municipal Coastal Law Enforcement Team
MCRM	:	Municipal Coastal Resource Management
MENRO	:	Municipal Environment and Natural Resources Office
MFARMC	:	Municipal Fisheries and Aquatic Resource Management Council
MINaP	:	Mantigue Island Nature Park
MLGU	:	Municipal Local Government Unit
MOA	:	Memorandum of Agreement
MPA	:	Marine Protected Area
MPDC	:	Municipal Planning and Development Coordinator
MSC	:	Management Services Contractor
MSUNF	:	Mindanao State University – Naawan Foundation
MTWG	:	Municipal Technical Working Group
M&E	:	Monitoring and Evaluation
NAMRIA	:	National Mapping and Resource Information Authority
NEDA	:	National Economic and Development Authority
NGA	:	National Government Agency
NGO	:	Non-Government Organization
NZAP	:	New Zealand Aid Programme
PAMB	:	Protected Area Management Board
PAO	:	Provincial Agriculture Office/Officer
PAWCZMS	:	Protected Areas, Wildlife and Coastal Zone Management Service
PCG	:	Philippine Coast Guard
PCRA	:	Participatory Coastal Resource Assessment
PCRM	:	Provincial Coastal Resource Management
PCRMO	:	Provincial Coastal Resource Management Officer
PEMSEA	:	Partnerships in Environmental Management for the Seas of East Asia
PENRO	:	Provincial Environment and Natural Resource Office/Officer
PLGU	:	Provincial Local Government Unit
PMTDP	:	Philippine Medium Term Development Plan
PNP	:	Philippine National Police
POs	:	People’s Organizations
PPDO	:	Provincial Planning Development Office
PSC	:	Project Steering Committee
PSES	:	Participatory Socio-Economic Survey
PTWG	:	Project Technical Working Group
RA	:	Republic Act
RED	:	Regional Executive Director

RPMES	:	Regional Project Monitoring and Evaluation System
RTD	:	Regional Technical Director
SB	:	Sangguniang Bayan
SEAFDEC	:	Southeast Asian Fisheries Development Center
SEA-K	:	Self-Employed Association – Kaunlaran
SK	:	Sangguniang Kabataan
SOS	:	Steward of the Sea
SP	:	Sangguniang Panlalawigan
SWM	:	Solid Waste Management
SWMP	:	Solid Waste Management Program
SWOT	:	Strength, Weaknesses, Opportunities, Threats
TA	:	Technical Assistance
USAID	:	United States Agency for International Development
WFP	:	Work and Financial Plan
WQM	:	Water Quality Monitoring