

TABLE OF CONTENTS

Executive Summary -----	i
I. Subproject Description -----	1
1. Purpose/ Objectives	
2. Subproject Scope and Dimension	
A. Comparison of Original and Actual Scope and Dimensions	
B. Reasons for Revision/ Modification Of Scope and Dimensions	
C. Contribution of Subproject to Relevant (Sub) Sectors	
II. Subproject Implementation -----	19
1. Organizations for Implementing Subproject	
2. Implementation Period	
3. Subproject Cost	
4. Comments on Performance of AO, AP, PO, M&E, and Infra Contractors	
5. Other Matters Relating to Subproject Implementation	
III. Action taken by the AO, AP, and PO -----	39
Relating to Recommendation(s)	
IV. Initial Operation and Maintenance Of the Subproject Facilities -----	41
1. Present Condition of Facilities	
2. Organization for Operation and Maintenance	
3. Annual Budget or Actual Expenditure For Operation and Maintenance (by year)	
4. Maintenance Method	
V. Benefits Derived from the Project -----	48
1. Indirect Effects	
VI. Conclusions and Recommendations -----	51

LIST OF TABLES:

Table 1 : Trainings Attended by the People's Organization -----	52
Table 2 : Subproject Performance -----	54
Table 3 : Subproject Site Management Office Equipment -----	55
Table 4 : Trainings Attended by SUSIMO -----	56
Table 5a : Swine Production Livelihood Project -----	57
Table 5b : Rice and Corn Retail Livelihood Project -----	58
Table 5c : Micro-Lending Livelihood Project -----	59
Table 5d : Rice and Corn Retail Livelihood Project -----	60
Table 5e : Swine Production Livelihood Project -----	61
Table 5f : Cattle Dispersal Livelihood Project -----	62
Table 5g : Poultry Raising Livelihood Project -----	63
Table 5h : Swine Production Livelihood Project -----	64
Table 5i : Consumer Store Livelihood Project -----	65
Table 5j : Micro-Lending Livelihood Project -----	66
Table 5k : Consumer Store Livelihood Project -----	67
Table 5l : Micro-Lending Livelihood Project -----	68
Table 5m : Livestock Dispersal Livelihood Project -----	69
Table 5n : Consumer Store Livelihood Project -----	70
Table 5o : Micro-Lending Livelihood Project -----	71
Table 5p : Livestock Dispersal Livelihood Project -----	72

Table 5q : Consumer Store Livelihood Project -----	73
Table 5r : Rice and Corn Retail Livelihood Project -----	74
Table 5s : Consumer Store Livelihood Project -----	75
Table 5t : Consumer Store Livelihood Project -----	76
Table 5u : Micro-Lending Livelihood Project -----	77
Table 5v : Livestock Dispersal Livelihood Project -----	78
Table 5w : Trucking Livelihood Project -----	79
Table 5x : Rice and Corn Livelihood Project -----	80
Table 6 : Subproject Status Report -----	81
Table 7 : Community Organizing Cost Estimate per Activity -----	82
Table 8a : Cost Estimate for Agroforestry Per Activity -----	83
Table 8b : Cost Estimate for Enrichment Planting Per Activity-----	84
Table 8c : Cost Estimate for Bamboo Plantation Per Activity-----	85
Table 8d : Cost Estimate for Rattan Plantation Per Activity-----	86
Table 8e : Cost Estimate for Tree Plantation Per Activity -----	87
Table 9 : Monitoring and Evaluation Cost Estimate Per Activity -----	88
Table 10 : Infrastructure Project -----	89
Table 11 : Annual Work and Financial Plan -----	98

ANNEXES:

1. Organizational Structure -----	102
1a. PO	
1b. M&E	
1c. SUSIMO	
1d. Infrastructure Contractor	
2. Pictures -----	120
3. CSD Accomplishment Map -----	123